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1. Executive Summary 

HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT 

Project Activities in April 2010 included work on finalizing the FEIS phase for the project and 
addressing concerns raised by the FAA over the alignment issues involving the existing runway 
protection zone at the Honolulu International Airport. Coordination with FTA also occurred to 
advance the Section 106 Programmatic Agreement to obtain signatures by the participating 
agencies. The design-build West Oahu/Farrington Highway guideway contract continued its 
mobilization and initial preliminary engineering design activities as identified in its NTP #1 
(mobilization), NTP #la (preliminary engineering), and NTP #1b (soils testing). During the 
month of April, the City also issued NTP #1c which authorized the construction of non-
production test and demonstration shafts. 

Four active procurements were progressed during this period: 
• The Core Systems Contract will include vehicles, train control, communications, fare 

collection equipment and miscellaneous other equipment. This will be a DBOM contract 
and the offeror will provide for the initial systems operations. Proposals are due on this 
contract in June 7th. Selection is anticipated to be completed in July. 

• The Maintenance and Storage Facility Contract will include the design, construction and 
equipping of the projects maintenance and storage facility. This will be a Design Build 
(DB) contract and the contractor will be required to provide coordination with the Core 
Systems Contract as well as with the adjacent West Oahu/Farrington Highway (WOFH) 
contract. Selection is anticipated to be completed in July 

• The Farrington Highway Stations Design package will include continuing preliminary 
engineering and final design for the Leeward, Waipahu and West Loch Stations. 
Qualification submittals have been received and are being evaluated by a designated 
committee. Selection is anticipated to be completed in July. 

• Kamehameha Guideway Contract will cover 3.9 miles of the project between Pearl 
Highlands and Aloha Stadium along Kamehameha Highway. Selection is anticipated to 
be completed in July or August. 
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Other activities occurring during the month included: 

• A value engineering (VE) study was completed for the station designs and is 

currently being reviewed by the city. 

• The city is in the process of implementing our web based contract management 

system. This includes establishing various policies and procedures to support an 

integrated project control process. 

• The GEC continues to finalize the "bottoms-up" estimate of the project costs. 
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2. Current Contract Status 

Project Management Services Consultant 2  

Contractor Infraconsult LLC 
Award Date 11/19/2009 
NTP Issued 11/19/2009 
Contract Completion Date 11/19/2014 
Anticipated Completion Date 11/19/2014 
Independent Estimate $ 	35,000,000 
Contract Value $ 	36,727,162 
Change Orders to Date 0 
Current Contract Value $ 	36,727,162 
Expended to Date $ 	2,784,354 
% Complete 7.6% 

The PMSC Contract with InfraConsult LLC (InfraConsult) was executed on November 19, 2009. 
InfraConsult staff's, currently numbering 17 people, are embedded within the City's Rapid 
Transit Division (RTD). There are no issues with the PMSC Contract. 

General Engineering Consultant 1  

Contractor PB Americas 
Award Date 8/24/2007 
NTP Issued 8/24/2007 
Contract Completion Date 6/30/2010 
Anticipated Completion Date 12/31/2010 
Independent Estimate $ 	70,500,000 
Contract Value $ 	85,000,000 
Change Orders to Date $ 	30,900,000 
Current Contract Value $ 	115,900,000 
Expended to Date $ 	108,305,776 
% Complete 93% 

The GEC Contract with PB Americas, Inc. was executed in August 2007 and most recently was 
amended on January 22, 2010 (Amendment #3) for an additional $12,900,000 for continued 
work on the EIS and PE. Included in the $12,900,000 amount is $4,000,000 in ARRA funds for 
PE work from FTA Grant HI-96-X001. The GEC expended the $4,000,000 during the quarter 
and covered 55 FTEs (approximately 165 employees). RTD is working on GEC Contract 
Amendment #4 to cover estimated costs to June 30 1h . There are no issues with the GEC 
Contract. 

As of this period the GEC moved to the RTD reporting cycle instead of the PB reporting cycle. 
The RTD reporting cycle is the last Friday of the month. 
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HHCTCP Monthly Progress Report—April 2010 

Legal Services 

Contractor Nossaman LLP 
Award Date 7/28/2008 
NTP(s) Issued 6/1/2008 
Contract Completion Date 5/31/2010 
Anticipated Completion 
Date 6/1/2012 
Independent Estimate None 
Contract Value $100,000 
Change Orders to Date $600,000 
Current Contract Value $700,000 
Expended to Date $521,727 
% Complete 73% 

Contractor Yamamoto & Settle 
Award Date 6/30/2009 
NTP(s) Issued 6/1/2009 
Contract Completion Date 5/31/2011 
Anticipated Completion 
Date 5/31/2012 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date $38,866 
% Complete 78% 
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Contractor 
Kobayashi Sugita & 

Goda 
Award Date 4/26/2010 
NTP(s) Issued 12/15/2009 
Contract Completion Date 12/14/2011 
Anticipated Completion 
Date 12/14/2011 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $0 
Current Contract Value $50,000 
Expended to Date $0 
% Complete 0% 

Contractor 
McCorriston Miller 
Mukai MacKinnon 

Award Date 12/2/2009 
NTP(s) Issued 9/23/2000 
Contract Completion Date 9/22/2011 
Anticipated Completion 
Date 9/22/2011 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $0 
Current Contract Value $50.000 
Expended to Date $20,919 
% Complete 42% 

Utilities 

Utility Pacific LightNet 
Award Date 4/28/2010 
NTP(s) Issued 4/29/2010 
Contract Completion Date OPEN 
Anticipated Completion 
Date OPEN 
Engineers Estimate N/A 
Contract Value $40,000 
Change Orders to Date 0 
Current Contract Value $40,000 
Expended to Date 0 
% Complete 0% 

Utility TW Telecom 
Award Date 12/2/2009 
NTP(s) Issued 12/22/2009 
Contract Completion Date Open 
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Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date 0 
% Complete 0% 

Utility Oceanic Time Warner 
Award Date 12/8/2009 
NTP(s) Issued 12/22/2009 
Contract Completion Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $40,000 
Change Orders to Date 0 
Current Contract Value $40,000 
Expended to Date 0 
% Complete 0% 

Utility Chevron Products 
Award Date 12/4/2009 
NTP(s) Issued 12/22/2009 
Contract Completion Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $45,000 
Change Orders to Date 0 
Current Contract Value $45,000 
Expended to Date 0 
% Complete 0% 

Utility The Gas Company 
Award Date 12/13/2009 
NTP(s) Issued 12/22/2009 
Contract Completion Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $45,000 
Change Orders to Date 0 
Current Contract Value $45,000 
Expended to Date 0 
% Complete 0% 
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West Oahu / Farrington Highway Guideway Design-Build (WOFH) Contract 

Contractor Kiewit 
Execute Contract 11/17/2009 
NTP(s) Issued 
NTP 1 12/1/2009 
NTP la 3/11/2010 
NTP lb 3/23/2010 
Contract Completion Date 7/7/2013 
Anticipated Completion Date 3/18/2014 
Engineers Estimate $555,363,000 
Contract Value $482,924,000 
Change Orders to Date $0 
Current Contract Value $482,924,000 
Expended to Date $21,121,000 
% Complete 0.044 
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Project continues with Kiewit Pacific Company (KPC) operating under the allowable tasks 
shown in Notice to Proceed Nos. 1, 1A and 1B. These NTP's allow KPC to work on preliminary 
surveys, site investigations, sampling under KPC's soil boring program and progressing on their 
design to the interim design phase. The City is also waiting for the approval of the project 
NPDES permit from the Department of Health. The permit application has a 30 day review time 
to be completed on or before May 10. The permit is required to proceed with the potholing and 
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boring programs. The City is preparing NTP 1C that will allow KPC to proceed with the test and 
method shafts to allow KPC precede with PE design of the foundations. 

SUBMITTALS AND REQUEST FOR INFORMATION (RFI) STATUS 

• To date 56 contract submittals have been received and 15 are presently in review by the 
RTD/GEC staff. 

• KPC has requested additional information from the City/GEC in 65 RFI's. At the end of 
the reporting period there were 6 RFI's in process. 

PAYMENT 

• Payment to Contractor to date is less than anticipated in the proposal. This is mainly due 
to the revised NTP dates. However KPC has had their March and April pay requests 
delayed due to issues with their submitted baseline schedule. The revised baseline 
schedule is now been accepted and pay request is being processed. 

DESIGN STATUS  

• GEC participates in KPC weekly task force meetings for 14 different disciplines. 

POTENTIAL CHANGE LOG  

• To date the RTD/GEC has identified 25 potential changes to the contract. The GEC is 
evaluating each item for impact to cost, schedule and quality. 

• To date no CO have been issued. 
• The RTD has approved 7 RFC for action. 

LOOK AHEAD 

• Release of NTP 1C, to allow KPC to proceed with test and method shaft exploratory 
work. 

• The City will implement the use of Contract Management software to manage the 
contract and subsequent contracts in the overall transit project. 

• GEC will develop WOFH specific procedures for various project control functions, 
including payment and change control. 

• KPC has established a HUB office in Waipahu and have moved their current staff of 35 
to that location. RTD/GEC will work with KPC in the transfer of WOFH project staff to 
the HUB office. 

• RTD/GEC technical team to visit Vancouver to review track fixation applications used on 
the Canadian Line. 
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3. Procurement 

Contract Packages 

Contract # Description Advertise Select NTP 
DB-120 W. Oahu/Farrington Guideway DB (Awarded) 4/3/2009 10/21/2009 12/1/2009 
DB-200 Maintenance & Storage Facility DB 7/23/2009 5/28/2010 8/6/2010 
DB-320 Kamehameha Guideway DB 3/19/2010 9/2/2010 10/8/2010 
DBB-170 W. Oahu Station Construct (3) 1/29/2012 5/27/2012 2/6/2013 
DBB-270 Farrington Station Construct (3) 10/21/2011 2/17/2012 2/26/2012 
DBB-275 Pearl Highland Sta., Garage 3/23/2012 7/20/2012 7/21/2012 
DBB-370 Kamehameha Stations (2) Contract 8/22/2012 12/19/2012 12/20/2012 
DBB-450 Airport Utility Relocation 10/27/2011 2/23/2012 4/8/2012 
DBB-460 Airport Guideway Construct 4/19/2012 8/16/2012 8/17/2012 
DBB-470 Airport Stations (3) Construct 6/8/2014 10/5/2014 10/6/2014 
DBB-550 City Center Utility Relocation 12/31/2011 4/28/2012 4/29/2012 
DBB-560 City Center Guideway and Ala Moana Station 

Construct 
3/25/2013 7/22/2013 8/24/2013 

DBB-570 Dillingham Stations (3) Construct 5/14/2015 9/10/2015 9/11/2015 
DBB-572 City Center Stations (3) 5/14/2015 9/10/2015 9/11/2015 
DBB-575 Kaka'ako Stations (2) Construct 5/14/2015 9/10/2015 9/11/2015 
DBOM-920 Core Systens DBOM 8/17/2009 8/13/2010 9/20/2010 
FD-140 W. Oahu Stations (3) Design 1/14/2010 6/28/2010 8/7/2010 
FD-240 Farrington Stations (3) Design 10/13/2009 5/11/2010 8/7/2010 
FD-245 Pearl Highland Sta. Parking Structure & Ramps 

Design 
6/2/2010 9/29/2010 9/30/2010 

FD-340 Kamehameha Stations (2) Design 4/30/2010 8/27/2010 3/1/2011 
FD-430 Airport Utility & Guideway Design 4/30/2010 8/27/2010 8/28/2010 
FD-440 Airport Stations (3) Design 8/17/2012 12/14/2012 12/15/2012 
FD-530 City Center Utility, Guideway & Ala Moana Station 

Design 
12/6/2010 4/4/2011 4/5/2011 

FD-540 Dillingham Stations (3) Design 7/23/2013 11/19/2013 11/20/2013 
FD-542 City Center Stations (3) Designs 7/23/2013 11/19/2013 11/20/2013 
FD-545 Kaka'ako Stations (2) Design 7/23/2013 11/19/2013 11/20/2013 
MI-930 Project Wide Elevators & Escalators 1/31/2011 5/30/2011 4/8/2012 
MM-180 West Oahu/Farrington Station CE&I 10/21/2011 2/17/2012 2/18/2012 
MM-380 Pearl Highlands & Kam Stations CE&I 6/2/2010 9/29/2010 9/30/2010 
MM-480 Airport Utility & Guideway CE&I 10/27/2011 2/23/2012 2/24/2012 
MM-485 Airport & Dillingham Stations CE&I 6/8/2014 10/5/2014 10/6/2014 
MM-580 City Center Utility & Guideway CE&I 12/31/2011 4/28/2012 4/29/2012 
MM-585 City Center & Kaka'ako Stations CE&I 5/14/2015 9/10/2015 9/11/2015 
MM-900 Program Management Support Consultant (Awardec 8/12/2009 10/19/2009 10/20/2009 
MM-905 General Engineering Consultant 1 (Awarded) 8/24/2007 8/24/2007 
MM-910 General Engineering Consultant (2) 9/3/2009 8/6/2010 8/7/2010 
MM-920 HDOT Coordination Consultant 4/30/2010 8/27/2010 8/28/2010 
OF-950 Owner Furnished Plants & Shrubs 8/21/2013 12/19/2013 12/19/2013 

= Actual Date 
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CONFIDENTIAL 

General Engineering Consultant 2  

• Will finalize procurement process after FEIS. 

Kamehameha Highway Guideway DB  

• Submitted RFP Part 2 technical addendum to Priority-Listed Offerors 
• Processing Alternate Technical Concepts submitted for Priority-Listed Offerors 
• Responding to requests for clarifications 
• Technical and price proposals are due mid-July 2010 

Maintenance and Storage Facility 

• Technical and price proposals under evaluation 
• Expect to announce selection in June 2010 

Vehicles/Core Systems DBOM  

• Technical and price proposals due June 7, 2010 
• Assignments for technical support staff have been made 
• Expect to announce selection in July 2010 

Farrington Station Group 

• Scope and price negotiations are underway with top ranked firm 
• Expect to finalize in July 2010 

West Oahu Station Group  
• Evaluation of proposals is in process 

Pearl Highlands Station and Transit Terminal  

• To better match anticipated cost with system needs alternate packaging is being 
evaluated that could separate H2 Ramp, station and transit terminal. Different contract 
delivery is also under consideration. 

NOTE: The items discussed on this page are deemed CONFIDENTIAL and are not 
intended for public release. 
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4. Current Issues & Status 

West Oahu / Farrington Highway (WOFH) Guideway DB Contract 

• The contractor continues to proceed with preliminary engineering activities including 
definitive and interim designs, and geotechnical investigations. 

• The contractor will begin mobilizing for the method and test shaft program in June. 
• RTD and GEC staffs continue attending the task force team meetings with the contractor 

and their design sub consultants. 
• Contractor submittals and RFI's are being reviewed and responded to. 
• The contractor moved into their construction hub office in Waipahu. RTD and GEC 

staffs are scheduled to move in at the end of May. 
• Hawaiian Electric requested that the contractor perform their rearrangements; scope 

discussion underway. 
• Design and Construction Coordination Meetings are held bi-weekly between the GEC 

and RTD staffs to discuss status and issues. 

Maintenance and Storage Facility DB Contract 

• Provided technical review of the proposals submitted by the offerors. 

CORE Systems DBOM Contract  

• Addendum No. 34 has been issued to the CSC offerors in May to extend the RFP part 2 
date to June 7, 2010 with Notice to Proceed to follow in August 2010. 

• A Proposal Assessment Organization has been developed that is ready to start 
reviewing the RFP proposal part 2, June 8, 2010. 

• A new 138 KV high voltage transmission line relocation study was made to allow 
insulated cables in conduits to be attached to the guideway. The different alternatives 
are being studied as well as cost impacts and potential EMI interference with train 
control and communications systems. 

• A meeting on Photovoltaic potentials for the entire alignment was held. Special 
possibilities exist where battery systems will be installed i.e. UPS systems and energy 
storage applications. 

• The safety walkway issue is not resolved. Presently plinthless rail installation is 
proposed which will lower the walkway roughly by another 8" inches. More evaluations 
are needed. Cable penetrations from the box girder to the deck locations need to be 
evaluated to avoid potential tripping hazards. 

Look Ahead: 
• The next 3 months require finalizing the CSC RFP part 2 evaluations including a 

potential BAFO process followed by recommendations to select the best proposal. 
• The 138 KV study is on-going with meetings scheduled informing HECO about study 

outcomes. 
• Fiber optic cables installation possibilities within the guideway structure are still 

continuing with private, City and State groups. 
• Review MSF yard changes to consider automated train operation option. 
• Roles and responsibility clarification meetings between GEC, future GEC2 and the City 

are set for June. 

Page 13 of 33 

AR00074221 



HHCTCP Monthly Progress Report—April 2010 

Kamehameha Highway DB Documents  

• Prepared the technical addendum which was issued on May 14 1h . 
• Evaluations of ATCs submitted are ongoing. 

Stations  

• Most qualified team was notified and sent the documents to prepare the scope and cost. 
Informational meeting was held with the team to discuss and questions. 

• Selection committee continued evaluations for the West Oahu Station group. 
• Held third Pearl Highlands public informational meeting on May 13 1h . 

Airport Guideway 

• Airport Preliminary Engineering Drawings are being updated to reflect alignment change 
in the vicinity of the airport. 

Agreements 

• Continue to work on utility construction agreement language for the WOFH Section. 
• Still waiting for meeting with HDOT Deputy Attorney General to discuss agreement 

language. 
• Continue to assemble cost information for the utility engineering services agreements for 

the KHG section. 

Roadmap to Final Design 

• Continue to update deliverable dates onto the roadmap. 
• Added five new items onto the roadmap Project Solve site in April. 

Risk Management 

• RTD has had several planning discussions with PB's VVill Willson regarding preparing for 
Risk Management Assessments for the Project. A decision has been made to involve 
Willson in local risk analyses and to have him as an advisor when FTA initiates their risk 
assessment program. 

• Our intent is to "get a jump" on the process by identifying risks, mitigation strategies and 
appropriate contingencies prior to the next round of FTA studies. Plans have been 
made for a project familiarization meeting with the GEC Risk Assessment team in early 
April. 

Value Engineering Study 

• Study relative to stations only will be held the week of April 19 th  to 23rd  
• Completed selection of study members 
• Preparing documents to send to study members for their pre-study review 
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Proiect Controls 

• RTD's Project Management Software system (PMS) is in the implementation & training 
phase. RTD's PMS is a fully integrated, web based project controls and contract 
management system utilizing Oracle's P6, Contract Management, and Microsoft 
SharePoint. 

• PE estimate being finalized. 
• Construction, engineering and project control procedures for all construction and 

engineering contracts being finalized. 
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5. ROW 

Appraisals:  

• Currently refreshing the appraisals completed 6 months ago. The refresh is anticipated 
to be complete by the end of July. 

Agreements:  

• University of Hawaii (UH) agreement for Leeward College is being modified by City's 
Corporation Council and a revised draft will be submitted to UH for their review. 

• City's Corporation Council is completing their review of the draft agreement for 
submission to Department of Education/Waipahu High School Deputy Attorney General. 
A draft will be submitted to FTA at same time. 

Other Activities:  

• Continuing to secure Consent-to-Enter agreements in support of pre-design efforts for 
WOFH contract. 

• Sending out Consents-to-Enter requests to property owners along the Kamehameha 
Guideway alignment. . 

• Continuing on-going communication with property owners impacted by the project. 
• Have meet with 6 of the 9 private property owners impacted by the airport runway 

mitigation with a meetings remaining owners pending. 

Look Ahead 

• If the Record of Decision is received: 
o Make offers to WOFH private property owners 
o Begin the relocation process for WOFH displaced owners and tenants 
o Complete license agreement with DHHL for Drum Site, University of Hawaii for 

Leeward Community College and Department of Education for Waipahu High 
School 

o Seek executive order for properties under DLNR control. 
o Seek construction easement from DR Horton. 

• Begin survey and appraisal work associated with Kamehameha Guideway parcels. 
• Begin developing agreements associated with Kamehameha Guideway 

TOTAL 
Parcel 
Impacts 

TOTAL 
Parcels 
Needed 

TOTAL 
Appraisals 
in Process 

TOTAL 
Appraisals 
Complete 

TOTAL 
Offers 

TOTAL 
Accept- 
ance 

TOTAL 
Relocations 
Complete 

TOTAL 
Ready for 
Construction 

213 196 0 17 1 1 0 0 

Page 16 of 33 

AR00074224 



HHCTCP Monthly Progress Report—April 2010 

RELOCATION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Residential 20 16 0 0 4 

Business 67 5 9 8 45 

Non-Profit 1 1 0 0 0 
Assessments 
Complete 2 0 0 0 2 

Lease Agreements 2 0 0 0 2 

90-day Notice Sent 0 0 0 0 0 

30-day Notice Sent 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 

FULL 
ACQUISITION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 40 14 5 6 15 

Parcels Needed 40 14 5 6 15 
Appraisals in 
Process 0 0 0 0 0 

Appraisals Complete 15 14 0 0 1 

Offers 1 0 0 0 1 

Acceptance 1 0 0 0 1 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 

PARTIAL 
ACQUISITION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 161 17 21 35 88 

Parcels Needed 144 16 7 33 88 
Appraisals in 
Process 0 0 0 0 0 

Appraisals Complete 2 2 0 0 0 

Offers 0 0 0 0 0 

Acceptance 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 

Page 17 of 33 

AR00074225 



HHCTCP Monthly Progress Report—April 2010 

EASEMENTS 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 12 6 0 1 5 

Parcels Needed 12 6 0 1 5 
Appraisals in 
Process 0 0 0 0 0 

Appraisals Complete 0 0 0 0 0 

Offers 0 0 0 0 0 

Acceptance 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 
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6. Quality 

Quality Management Plan & Implementing Procedures 

• The internal review of Draft RTD Quality Management Program (QMP) continues. 
• The QMP is also being checked to assure consistency with the requirements of the 

Project Management Plan (PMP). 
• RTD Internal Implementing Procedures are also being developed and reviewed to 

support the efficient and effective implementation of the revised QMP and PMP. 

WOFH Guideway 

• RTD approved Kiewit's Quality Management Plan (QMP) and Design Quality 
Management Plan (DQMP) is being implemented on the project. 

• Training of appropriate personnel on the approved QMP and DQMP was performed by 
Kiewit's Project QA Manager and HNTB Design QA Manager prior to start of work. 

• The first QA Audit will be performed in when the design work is well under way. 

Maintenance and Storage Facility 

• An in-depth QA review of the RFP Submittals was performed to assure that the FTA 
QA/QC Guidelines can be met in their respective proposals. It was found that, who ever 
is selected as the Design-Build Contractor, the FTA QA/QC Guidelines was covered. 

Kamehameha Guideway  

• QA review of the RFP was completed. 

Core System  

• The QAM participated in the review of the latest Addendum for the RFP. Incorporation of 
the FTA QA/QC Guidelines to the RFP is currently being prepared by procurement. 

Look Ahead 

• Finalize Draft QMP and Implementing Procedures and issue FTA/PMOC for review. 
• Review of WOFH Construction Quality management Plan (CQMP) and continue QA/QC 

oversight of the project. 
• Assist Procurement on responding to QA/QC questions by D-B contractors 
• Review of proposals submitted by the CSC. 
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Honolulu Rail Transit will play an important role 
in creating a more sustainable Oahu. 

ENVIRONMENT 
By removing mere than 34:1„000 car and truck 
trips oil our roads in the future, rail transit 
will help protect our air quality and ocean 
waters. 

ENERGY _ 
R AI transit will deliver-energy efficient 
transportation for Honolulu because it uses 
less energ-y per passenger mite than cars 
amid bilses.w 
*U. Department of Energy's Tramporlation Data 
Molt 2009. 

,111 	 • 	1:I. 

www.honolulutranslcorg 
(808) 566-2299 

HHCTCP Monthly Progress Report—April 2010 

7. Public Information 

Main Messages  
• Mobility 
• Creating a more sustainable 0' ahu: Environment & Energy 

Outreach Tools  
• Rapid Response 
• Grass Root Outreach 
• Print Ad in the Honolulu Advertiser's Living Green insert 

Community Outreach April January - April 

Presentations & Events 18 68 

Neighborhood Boards 11 41 

Look Ahead  
• Pearl Highlands Rail Station Final Community Workshop - May 3, 2010 
• Geotechnical Community Awareness - May 25, 2010 
• FEIS Release — Materials (DVD Video Guide, Brochures, Website) 

Print Ad in the Honolulu Advertiser's Living Green insert 
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Punahou & Iolani High School Sustainability Fairs 

Spring New Products Show 
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8. Safety and Security 

Status 

• Attended Kiewit Mass Safety Meeting (04/05/10) 
• Submitted DRAFT SSMP Rev. 2.0 for PMOC Review 
• Held Safety and Security Oversight Review Committee Meeting #13 (04/14/10) to 

discuss Kiewit Boring Program with 1s t  Responders (H PD, HFD, EMS) 
• Held RTD-GEC Safety and Security Program Meeting (04/01/10) 
• Governor of Hawaii issued Executive Order #10-05 to establish HDOT as the State 

Oversight Agency (Attachments) 
• Working with GEC to develop the Project Construction Safety and Security Plan 
• Developed a list of potential guideway safety hazards to be added to the Project 

Preliminary Hazard Analysis 
• Received the Project Preliminary Hazard Analysis Rev. A developed by the GEC for 

review and comment 
• Worked with City to order Personal Protective Equipment 
• Developed new procedures for Project team ID badges 
• Developed new procedures visitor and Ali'i Place Project office access 
• Attended TSA Training Seminar — Suspicious Behavior Recognition 

Look Ahead 

• Set up meeting to discuss PMOC safety and security related comments to SSMP, 
SSCP, and PMP 

• Attend Kiewit Mass Safety Meeting (05/03/10) and complete Kiewit Safety Orientation 
• Develop EOPs for Ali'i Place Project Office 
• Attend APTA Rail Conference and related safety and security seminars and committee 

meetings 
• Develop work plan for HPD Lieutenant assigned to the Project 
• Establish Safety and Security Certification Review Committee 
• Complete review of Preliminary Hazard Analysis Rev. A 
• Support HDOT with development of 49 CFR 659 Designation Submission 
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9. Environment & Historical 

Status  

• Publication of the Final Environmental Impact Statement (EIS) continues to await 
resolution of several issues, specifically: 

o Concurrence letter from SHPD that historic properties along Ualena are ineligible 
for historic register. 

o Programmatic Agreement (PA) - FTA still attempting to obtain signatures from 
SHPD and ACHP. 

o Approval by FTA on RTD's response to FTA's legal sufficiency review comments 
on document and approximately 30 Response to Comment letters. 

• Continued coordination with City's Department of Planning and Permitting (DPP) on 
TOD and project-related planning issues. 

• Continued participating in WOFH Permitting &Environmental Taskforce weekly 
meetings. 

• Provided review comments to Environmental Compliance Management Plan Rev. C. 

Look Ahead  

• FTA approval of revisions to Final EIS and Response to Comment Letters 
• Concurrence letter from SHPD on Determination of Eligibility of Ualena resources 
• Signed Programmatic Agreement 
• Reproduce Final EIS 
• Submit Final EIS to OEQC for review 
• OEQC submits recommendation to Governor to accept Final EIS 
• Submit NOA to EPA 
• Begin preparation of Record of Decision 
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10. Staffing 

Status 

The City Council has held five hearings on the FY 2011 Budget and the Rapid Transit Division 
request for funding for 31 additional positions in the Operating Budget has been approved at 
each hearing. There is one Budget hearing remaining to be held on June 9, 2010, and we 
anticipate continued support for the RTD budget request. 

PMSC Positions: 
• Configuration Manager - Offer extended 
• Senior Cost Controls Analyst – Offer extended 
• Senior Scheduler - Offer extended and accepted for mid June start date. 
• Systems Engineer (Vehicles)—Interviews Underway 

Direct support for the project continues in the areas of centralized City functions from the 
following Departments: 

• The Department of Information Technology 
• Department of Budget & Fiscal Services 
• Department of Design & Construction 
• Corporation Counsel 

Rapid Transit Division has acquired an additional 1,532 square feet of office space to 
accommodate continued growth. 

Look Ahead 

City Hiring actions are in progress to fill the following positions: 
• Right of Way Manager – Actively communicating with three qualified candidates, 

targeting July/Aug start date. 
• Utilities Engineer – Identified and interviewed qualified candidate, targeting July/Aug 

start date. 
• Secretary – Public Information Branch – targeting July start date. 
• Planner VI – Financial and Grants Management, City advertised position and a list of 

qualified candidates will be forwarded to RTD the first week in June. Interviews will be 
held in late June or early July for a July/Aug start date. 

For greater detail please refer to Attachment "A" DTS-RTD Organizational Chart 
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11. Schedule Status 

Master Schedule  

As of 4-30-10 (April 2010 data date) the Project continues to be adversely affected by the 
completion of the ROD Milestone. Its impact has caused all major milestones to slip. 

Major Project Milestones Early Date 
Total float 

(7day workweek) 
Record Of Decision (ROD) 8/6/2010 -237 
Entry into Final Design 12/23/2010 -171 
FFGA 1/24/2012 -171 
Open Waipahu to Leeward 6/26/2013 -242 
MSF Complete 10/31/2014 -173 
Open East Kapolei to Leeward 3/2/2015 -255 
Open Leeward to Pearl Highlands 11/27/2015 -176 
Open Kamehameha Section 10/1/2016 64 
Open Airport Section 3/10/2018 -193 
Open City Center Section 7/11/2019 -192 
Open to Ala Moana Center 9/12/2019 -192 

• The delay in receiving environmental clearance also directly impacts our current WOFH 
Contract's NTP #2, #3, and #4, and those contracts currently in the procurement 
process. At this time it is anticipated that contract awards will not take place without the 
ROD in place. ROW acquisition is also adversely impacted. 

• Obtaining LONP(s) is also critical for the start of Final Design and Construction activities 
for the design-build contracts. Once the ROD milestone is achieved and removed from 
the critical path, LONP milestones will be driving the Project schedule. 

• The above impacts will necessitate a complete re-scheduling of the Project. It is 
anticipated to take place within the next month. 

• The proposed CPP and is currently awaiting approval by RTD. 

As of this period the GEC moved to the RTD reporting cycle instead of the PB reporting cycle. 
The RTD reporting cycle is the last Friday of the month. 

For greater detail please refer to Attachment "B" Master Project Schedule. 
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Honolulu Rail Transit Project 
SCC 10 thru 90 
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12. Cost/Budget Status 

Budget 

6,000,000 

5,000,000 

4,000,000 

3,000,000 

2,000,000 

1,000,000 

0 

Overall Project Budget by SCC 

SCC 	Description 

Year of Expenditure 

Baseline 
Budget 

Allocated 
Contingency 

Allocated 
Budget 

Incurred 
to Date 

Remaining 
Budget 

10 	GUIDEWAY & TRACK ELEMENTS $1,190,647 $271,280 $1,461,927 $0 $1,461,927 

10.01 	Guideway: At-grade exclusive right-of-way 

10.02 	
Guideway: At-grade semi-exclusive 
(allows cross-traffic) 

10.03 	Guideway: At-grade in mixed traffic 

10.04 	Guideway: Aerial structure $1,034,668 $235,180 $1,269,848 $1,269,848 

10.05 	Guideway: Built-up fill $7,665 $1,150 $8,815 $8,815 

10.06 	Guideway: Underground cut & cover 

10.07 	Guideway: Underground tunnel 

10.08 	Guideway: Retained cut or fill 

10.09 	Track: 	Direct fixation $135,803 $32,133 $167,936 $167,936 

10.1 	Track: Embedded 

10.11 	Track: 	Ballasted $3,103 $465 $3,568 $3,568 

10.12 	Track: 	Special (switches, turnouts) $9,408 $2,352 $11,759 $11,759 
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10.13 	Track: Vibration and noise dampening 

STATIONS, STOPS, TERMINALS, 
20 	

INTERMODAL 
$311,322 $77,830 $389,152 $0 $389,152 

	

20.01 	
At-grade station, stop, shelter, mall, 
terminal, platform 

	

20.02 	
Aerial station, stop, shelter, mall, terminal

' 
platform 

	

20.03 	
Underground station, stop, shelter, mall, 
terminal, platform 

	

20.04 	
Other stations, landings, terminals: 
Intermodal, ferry, trolley, etc. 

	

20.05 	Joint development 

	

20.06 	Automobile parking multi-story structure 

	

20.07 	Elevators, escalators 

$237,284 

$74,038 

$59,321 

$18,509 

$296,605 

$92,547 

$296,605 

$92,547 

30 	
SUPPORT FACILITIES: YARDS, SHOPS

' 
ADMIN. BLDGS 

$110,799 $27,700 $138,499 $0 $138,499 

Administration Building: 	Office, sales, 
30.01 

storage, revenue counting 

	

30.02 	Light Maintenance Facility 

	

30.03 	Heavy Maintenance Facility 

	

30.04 	Storage or Maintenance of Way Building 

	

30.05 	Yard and Yard Track 

$18,981 

$91,818 

$4,745 

$22,955 

$23,726 

$114,773 

$23,726 

$114,773 

40 	SITEWORK & SPECIAL CONDITIONS $881,135 $275,201 $1,156,335 $19,860 $1,136,475 

	

40.01 	Demolition, Clearing, Earthwork 

	

40.02 	Site Utilities, Utility Relocation 

Haz. mat'', contam'd soil 

	

40.03 	removal/mitigation, ground water 
treatments 

Environmental mitigation, e.g. wetlands, 

	

40.04 	. 
histonc/archeologic, parks 

Site structures including retaining walls, 
40.05 

sound walls 

Pedestrian / bike access and 
40.06 

accommodation, landscaping 

Automobile" bus van accessways 
40.07 

including roads, parking lots 

Temporary Facilities and other indirect 
40.08 

costs during construction 

$24,524 

$405,234 

$5,618 

$7,681 

$6,271 

$204,562 

$14,427 

$212,817 

$7,824 

$134,972 

$1,966 

$2,688 

$941 

$71,240 

$2,164 

$53,405 

$32,349 

$540,206 

$7,584 

$10,370 

$7,211 

$275,802 

$16,591 

$266,222 $19,860 

$32,349 

$540,206 

$7,584 

$10,370 

$7,211 

$275,802 

$16,591 

$246,361 

50 	SYSTEMS $235,999 $59,000 $294,999 $0 $294,999 

	

50.01 	Train control and signals 

	

50.02 	Traffic signals and crossing protection 

	

50.03 	Traction power supply: substations 

Traction power distribution: catenary and 

	

50 ' 04 
	

third rail 

	

50.05 	Communications 

	

50.06 	Fare collection system and equipment 

	

50.07 	Central Control 

Construction Subtotal (10 - 50) 

$42,594 

$29,043 

$47,705 

$74,840 

$25,395 

$5,419 

$11,003 

$2,729,901 

$10,649 

$7,261 

$11,926 

$18,710 

$6,349 

$1,355 

$2,751 

$711,011 

$53,243 

$36,304 

$59,631 

$93,550 

$31,743 

$6,774 

$13,754 

$3,440,912 

$53,243 

$36,304 

$59,631 

$93,550 

$31,743 

$6,774 

$13,754 

$19,860 $3,421,052 

ROW, LAND, EXISTING 
60 	

IMPROVEMENTS 
$89,652 $44,826 $134,478 $2,881 $131,597 

60.01 	Purchase or lease of real estate 

Relocation of existing households and 
60.02 

businesses 

$87,268 

$2,384 

$43,634 

$1,192 

$130,902 

$3,576 

$2,881 $128,021 

$3,576 
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70 	VEHICLES $321,633 $77,192 $398,825 $0 $398,825 

	

70.01 	Light Rail 

	

70.02 	Heavy Rail 

	

70.03 	Commuter Rail 

	

70.04 	Bus 

	

70.05 	Other 

	

70.06 	Non-revenue vehicles 

	

70.07 	Spare parts 

$287,086 

$5,838 

$28,709 

$68,901 

$1,401 

$6,890 

$355,987 

$7,239 

$35,599 

$355,987 

$7,239 

$35,599 

80 	PROFESSIONAL SERVICES $647,529 $150,000 $797,530 $26,235 $771,294 

	

80.01 	Preliminary Engineering 

	

80.02 	Final Design 

Project Management for Design and 
80.03 

Construction 

Construction Administration & 
80.04 

Management 

Professional Liability and other Non- 
80.05 

Construction Insurance 

Legal; Permits; Review Fees by other 
80.06 

agencies, cities, etc. 

	

80.07 	Surveys, Testing, Investigation, Inspection 

	

80.08 	Start up 

$60,723 

$111,639 

$138,399 

$204,011 

$33,983 

$38,553 

$10,195 

$50,027 

$3,788,716 

$8,377 

$28,230 

$22,465 

$55,083 

$9,176 

$10,409 

$2,753 

$13,507 

$983,029 

$69,100 

$139,869 

$160,864 

$259,094 

$43,159 

$48,962 

$12,948 

$63,534 

$4,771,744 

$11,095 

$14,726 

$414 

$48,976 

$58,005 

$139,869 

$146,138 

$259,094 

$43,159 

$48,548 

$12,948 

$63,534 

$4,722,768 Subtotal (10 - 80) 

90 	90 UNALLOCATED CONTINGENCY $285,643 $0 $285,643 

Subtotal (10 - 90) $3,788,716 $983,029 $5,057,387 $48,976 $5,008,411 

100 	Finance Charges $244,434 $45,860 $290,294 $0 $290,294 

Total Project Cost (10 - 100) $4,033,150 $1,028,889 $5,347,681 $48,976 $5,298,705 

Expenditures this Period: 
• Total Remaining Budget March 2010 = $5,312,888,743 
• Total Remaining Budget April 2010 = $5,298,704,902 
• Total Expenditures for April 2010 = $14,183,841 

Funding Sources 

Transit Fund Revenues (Cash Basis) 

GET County 
FY 2007 	FY 2008 	FY 2009 

FY 2010 
@ 4/30/10 

Surcharge $ 48,424,383 	$ 169,113,552 	$ 160,855,727 $ 120,940,526 $ 499,334,188 
Investment 
Revenue $ 	18,098 	$ 	3,724,229 	$ 	3,595,915 $ 	182,451 $ 	7,520,693 
Other - 	$ 	 - 	$ 	29,748 $ 	1,038 $ 	30,786 
TOTAL $ 48,442,481 	$ 172,837,781 	$ 164,481,390 $ 121,124,015 $ 506,885,667 

The Financial Plan for entry into Preliminary Engineering (August 2009) projected GET 
Surcharge revenues of $501.5 million for FY2009. The $2.2 million difference between the 
$499.3 million actual revenues and the projected $501.5 million is -0.43%. 
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14. Action items 

Item No. Item 
Responsible 

Party 
Date 

Identified Date Due 
Date 

Completed Status 

1 Schedule real estate workshop PMOC 4-Nov-09 19-Jul-10 Open 

2 Provide FTA with "making 
the case" approach letter for 
LONP 

City 4-Nov-09 10-Apr City will provide 
after they complete 
the bottoms up 
estimate and 
financial plan 

3 Schedule Roadmap meeting 
for Entry into FD 

FTA/PMOC 16-Dec-09 10-Jan Pending direction 
from F TA 

4 Provide Section 106 
Programmatic Agreement 
comments 

F TA 10-Jan 10-Apr Comments received 
by RTD 

5 Check on status of Real Estate 
appraisals provided to FTA 

PMOC 10-Mar 10-Apr Received and under 
review 

6 Schedule/Estimate workshop PMOC 10-Jun Open 

7 Prepare March Monthly 
Progress Report 

City 10-Apr 10-May PMOC provided 
comments 

8 Provide PE package for 
Airport 

City 10-May 10-Jun Open 

9 Provide RAMP Revision 4 City 10-May 10-May Open 
10 Review Configuration 

Management Plan 
PMOC 10-May 10-Jun Open 

I 	I Pro \ icle appro\ ed WOFH 
baseline schedule 

Cit 1()-Nlii Ii)-Nla 2()-Nla 	I() Closed 

. 
12 Provide sample responsibility 

matrix 
PMOC 10-May 10-May Open 

13 Provide escalation 
methodology 

City 10-May 10-Jun Open 
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15. List of Acronyms & Definitions 

AA Alternative Analysis 

AAR American Association of Railroads 

AASHTO American Association of State Highway and Transportation Officials 

ADA Americans with Disabilities Act of 1990, as amended 

ANSI American National Standards Institute 

AREMA American Railway Engineering and Maintenance of Way Association 

ATC Automatic Train Control 

BASC Before & After Study Consultant 

BCS Baseline Control Survey 

BFS Budget and Fiscal Services 

BWS Board of Water Supply 

CAC Citizen Advisory Committee 

CCR Cost Control Report 

CCTV Closed Circuit Television 

CDT Contract Document Transmittals 

CEI Construction Engineering and Inspection 

CFR Code of Federal Regulations 

CFM Configuration Management 

CIP Capital Improvement Program 

CM Construction Management 

CO Contracting Officer 

COR Department of the Corporation Counsel 

COTR Contracting Officer's Technical Representative 

CPM Critical Path Method 

CSC Core Systems Contractor 

CSI Construction Specifications Institute 

CTS Cable Transmission System 

CVS Certified Value Specialist 

DBE Disadvantaged Business Enterprise 

DBELO Disadvantaged Business Enterprise Liaison Officer 

DDC Department of Design and Construction 

DEIS Draft Environmental Impact Statement 

DEM Department of Emergency Management 

DFM Department of Facilities Maintenance 
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DHS Department of Homeland Security 

DPP Department of Planning and Permitting 

DPR Department of Parks and Recreation 

DTS Department of Transportation Services 

E&O Errors and Omissions 

ECHO Electronic Clearing House Operation 

EDC Engineering Design Consultant 

EEO Equal Employment Opportunity 

EIS Environmental Impact Statement 

EMS Emergency Medical Services 

ENV Department of Environmental Services 

EOR Engineer of Record 

EP&D Engineering, Planning and Development 

EPA Environmental Protection Agency 

EV Earned Value 

EVM Earned Value Methodologies 

FCA Hawaii State Foundation on Culture and the Arts 

FEIS Final Environmental Impact Statement 

FFGA Full Funding Grant Agreement 

FHWA Federal Highway Administration 

FRA Federal Railroad Administration 

FTA Federal Transit Administration 

GEC General Engineering Consultant 

GET General Excise Tax 

HAR Hawaii Administrative Rules 

HBC Hawaii Building Code 

HHCTCP Honolulu High Capacity Transit Corridor Project 

HDOT Hawaii Department of Transportation 

HFD Honolulu Fire Department 

HMTV Honolulu Municipal Television 

HPD Honolulu Police Department 

HRS Hawaii Revised Statutes 

IDR Inspector Daily Report 

ITT Integrated Test Team 

JPA Joint Participation Agreement 

LPA Locally Preferred Alternative 
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LRV Light Rail Vehicles 

MIS Major Investment Study 

MOCA Mayor's Office of Culture and the Arts 

MOS Minimum Operable Segment 

MPO Metropolitan Planning Organization 

NEPA National Environmental Policy Act 

NFPA National Fire Protection Association 

NOA Notification of Availability 

NTP Notice to Proceed 

O&M Operations and Maintenance 

OahuMPO Oahu Metropolitan Planning Organization 

OCIP Owner Controlled Insurance Programs 

ORTP 
	

Oahu Regional Transportation Plan (ORTP) 

OWC 
	

Overall Work Program 

OTS Oahu Transit Services, Inc. 

PE/EIS Preliminary Engineering/Environmental Impact Statement 

PEP Project Execution Procedures 

PMC Program Management Consultant 

PMOC Project Management Oversight Consultant 

PMP Project Management Plan 

PO Purchase Order 

PTD Public Transit Division 

PS&E Plans Specification & Estimate 

PSA Professional Services Agreement 

PV Planned Value 

QA Quality Assurance 

QA/QC Quality Assurance and Quality Control 

QC Quality Control 

RAMP Real Estate Acquisition and Relocation Management Plan 

RCH Revised Charter of the City and County of Honolulu 1973 

RFI Request for Information 

RFP Request for Proposal 

ROD Record of Decision 

ROW Right-of-Way 

RTD Rapid Transit Division 

SCADA Supervisory Control and Data Acquisition 
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SSCP Safety and Security Certification Plan 

SSEPP System Security and Emergency Preparedness Plan 

SSMP Safety and Security Management Plan 

SSOO State Safety Oversight Office 

SSORC Safety and Security Oversight and Review Committee 

TAC Technical Advisory Committee 

TED Traffic Engineering Division 

TIP 
	

Transportation Improvement Program 

TOD Transit Oriented Development 

TPD Transportation Planning Division 

TSA Transportation Security Administration 

TSTD Traffic Signals and Technology Division 

USC United States Code 

USDOT United States Department of Transportation 

VE Value Engineering 

WBS Work Breakdown Structure 
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f'‘ 808-768-6175 ) 

	_re Renita Matsumoto' 
/ 1, 808-768-6159 ) 

/ 	  

Assistant Project 
Officer, Planning 
and Environment 

Planner VIII, SR-30 

Administrative 
Specialist I, SR-20 

Civil Engineer 
SR-26 I I  

Civil Engineer 
SR-26 

I Civil Engineer 
SR-26 

I Traffic Engineer 
SR-26 

Architectural 
Historian 

SR-26 Config Cntrl Clerk 
SR-22 

(- Rashid Shaik 
1,.(808) 768-61 67 r Change Cntrl 

Administrator 
SR-26 

Personnel Clerk I 
SR-13 

Administrative 
Specialist SR-22 

(- Akira Fujita 
's 808-768-6173 ) 

Civil Engineer 
SR-26 

	_L 	 
( Mai Tram Do ') 
1, 808-768-6169,) 

( Albert Baizas 
808-768-6144 

Procedures/Doc 
Cntrl Mngr, SR-24 

( Maurice Christian'  ) 
808-768-6185 r 

Records 
Management 

Analyst IV, SR-22 

I Systems Planning 
Manager, SR-28 

d  Traffic Technician 
SR-19 	/ 
	  / 	Land Use Planner 

	 • / 	/ 	SR-26 
(' Ryan Tam s y , 
1, 808-768-6189 ,, j ., 	 

- e - 
Environmental 

	

I/  Bruce Nagao \ I 	I Planner, SR-26 

808-768-8351 „ 	  

Transportation 
( Judy Aranda Planner, SR-26 

808-768-6120 

d Power Systems Elect. 
Eng V, SR-26 

Control Systems 	j CADD/Graphics 
Elect. Eng V, SR-26 	fl 	SR-23 

Comm. Systems 	I J  Arts Coordinator 
Elect. Eng V, SR-26 	I  7 	SR-19 

(' -Michael Yoshida" 
808-768-5459 ; 

  

General Manager 
ES 02 

Toru Hamayasu 
808-768-8343 ) 

Secretary IV 
SR-18 

  

   

Secretary III 
SR-16 

Sr Clerk Typist 
SR-10 

k  Clerk Typist 
SR-08 

( Wes Mott 
1, 808-768-61 55 r 

Jill Masunaga 
808-768-6151 ) 

(Paul Romaine') 
1, 808-768-6184) 

1 

1 	Right-of-Way 

1 	Coordinator 

1 	SR-28 
1 

Planner IV, 
SR-22 

Procurement & 
Spec Officer 

SR 28 

Deputy Project Officer— 
Engineering and 

Construction, EM-08 

 

(Mark Hickson') 
1, 808-768-6150 ) 

Manager of Project 

         

Environmental 
Compliance Admin. 

SR-26 

  

Civil Engineer 
SR-26 

Civil Engineer 
SR-26 

I Vehicle Mechanical 
Eng. V, SR-26 

Architect V 
SR-26 

Civil Engineer 
SR-26 

I Civil Engineer 
SR-26 

I Traffic Engineer 
SR-26 Admin. Svcs. Off. 

EM-03 
Configuration 

Manager, SR-29 

        

(Kenneth Berm') 
1, 808-768-8352 r 

Transportation 
Planner IV, SR-22 

     

  

Vacant 

  

City 

      

 

Consultant 

 

InfraConsult 
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Activity ID 	Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish Total 
Float 

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 

Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q Q2 Q3 Q4 Q1 Q2 

MILESTONES 

General 

— 
E300 FTA Issue Record of Decision - ROD 0 0 Aug-6-10 -34 • FTA Issue Recdrd of 

• FTA Appro 

Decision , R•D 

e Entry to Fin-I 

• FTA Awa 

Design  

d Full Funding 

• Open 

Grant Agreement 

Waipahq to Leearç1 CQ Section 

Contract Complete 

A  Open East Kapo ei tO Leeward CC Section 

Section 

Secti n 

• Open Airport 

Highlands 

Section 

to A a Moana Cente 

D250 FTA Approve Entry to Final Design 0 0 Mar-1-11 -171 

F270 FTA Award Full Funding Grant Agreement 0 0 Apr-1-12 -171 

1997 	Open Waipahu to Leeward CC Section 0 0 Aug-23-1 3*  -242 

M999 	MSF Contract Complete 0 0 Oct-2-14* -173 • MSF 

1998 	Open East Kapolei to Leeward CC Section 0 0 Apr-12-15* -255 

1999 	Open Leeward CC to Pearl Highlands Section 0 0 Jan-7-1 6* -176 • Open Leeward CC to Pearl 

Open Kamehameha J999 	Open Kamehameha Section 0 0 Nov-28-16* 64 • 
Z999 	Open Airport Section 0 0 May-12-18* -193 

9999 

Y240 

EIS & PRELIMINARY 

Open to Ala Moana Center 0 0 Sep-12-19* -192 • Open 

Remaining Program Duration 3517 3423 Oct-16-09 A Sep-12-19 -192 Dural Remaning Program 

ENGINEERING 

EIS 
— 

1  A 

E166 FAA Issues Resolved 10 	0 I Dec-17-09 A Apr-28-10 A FAA 155 

Receive 

es Resolved 

ALP Approval rom FAA E168  

E165 

Receive ALP Approval from FAA 

Prepare & Execute Programmatic Agreement 

1 	0 Apr-28-10 A Apr-28-10 A 
. 	: 

328 	15 PrePar- 

Secfion 

I 	Comple 

I 	FTA Rzquests 

&  Receiv 

& Execute Programmatic 

06 Eligibility L 

ion of Section 

'Pariies 

Si ned PrOgr.mmatic 

Agr 

tte to SHPD 

06 Review for 

o S gn PA 

Agree 

ement 

lig bility 

ent 

Mar-18-09 A May-20-10 -167 

E185 Section 106 Eligibility Letter to SHPD 20 	0 	Apr-28-10 A Apr-28-10 A 

E195 Completion of Section 106 Review for Eligibility 10 	10 	Apr-30-10 May-13-10 -168 

E205 FTA Requests Parties to Sign PA 5 	5 May-14-10 May-20-10 -168 

E215 Receive Signed Programmatic Agreement 0 	0 May-20-10 -168 

E250 FTA Review of FEIS 177 	7 Aug-16-09 A May-10-10 -168 

1 

1 

I 

I 

1 

I 

• 
I 

• 
I 
1 

11 

FTA Re 

rTA El 

Cooper 

iew of 

Review 

'FE18 

& Leg 

El ,. 

Coo

Final El 

al Fina 

IS ffic 

Coyer 'age 

F 

EPA 

ROD to 

into 

Re 

ROD 

!Sufficiency C 

Cpmmen s to 

rdination With 

to 'AdciresS Comment 

EIS Changes 

endy Review 

IS 

TA (excluding 

ed ral Regista 

iew Period 

on FE!. 

nts on ROD 

n of CommentS 

D  mmen 

FTA 

City & PTA 

s to City 

ts) 

E178 FTA EIS Review & Legal Sufficiency Comments to ... 7 7 Apr-30-10 May-10-10 -168 

E188 Cooperating Agency EIS Comments to FTA 7 7 Apr-30-10 May-10-10 -168 ting Agency 

Comment 

of 

ind vid 

al Leg 

al EIS 

d Distribute 

NOA td 

Draft 

rate NOA 

al Registar 

Review 

E198 	Final EIS Comment Coordination With City & FTA 2 2 May-11-10 May-12-10 -168 Final El ,. 

CoMplztion 

Reyiew 

FTA Fl 

Sign Fi 

Print a 

Submit 

Submi 

Incorp 

Fede 

3  FTA 

I 	Reconciliati 

I 	Adrzss 

E208 	Completion of Final EIS to Address Comments 5 5 May-13-10 May-19-10 -168 

E218 	Review individual Final EIS Changes with FTA 1 1 May-20-10 May-20-10 -168 .th FTA 

E260 	FTA Final Legal Sufficiency Review 1 1 May-21-10 May-21-10 -168 

omme 

E280 	Sign Final EIS Cover Page 0 0 May-21-10 -168 

E270 	Print and Distribute FEIS 4 4 May-22-10 May-26-10 -241 

E290 	Submit NOA to EPA 0 0 May-28-10 -34 

E302 	Submit Draft ROD to FTA (excluding comments) 14 14 May-28-10 Jun-18-10 -164 

E292 	Incorporate NOA into Federal Registar 4 4 Jun-1-10 Jun-4-10 -157 

E294 	Federal Registar Review Period 20 20 Jun-7-10 Jul-6-10 -157 

E296 FTA Review ROD 26 26 Jun-21-10 Jul-27-10 -164 

E287 Reconciliation of Comments on FEIS 13 13 Jul-7-10 Jul-23-10 -157 

E289 Adress FTA Comments on ROD 5 5 Jul-27-10 Aug-1-10 -237 FTA Comm 

E308 Submit FEIS to OEQC 0 0 May-26-10 -144 • 
M 
0 

Submit 

QLQI 

FEIS 

nor 

Recomendati 

to OEQC 

ns o Governor E318 QEQC Recomendations to Governor 20 20 May-27-10 Jun-25-10 -138 

E310 	Governor Reviews & Accepts FEIS 26 26 May-27-10 Jul-6-10 	-144 Gove Reviews & Accept 	FBIS 

Preliminary Engineering 
_ 

	

D210 	Safety & Security Certification Plan 	 I 	90 	70 	Oct-10-07 A _ 	_ Jul-8-10 -146 

■ 1 

Safet 

Co 

Comp! 

& 8ecurity Ce ification 

Agreements 

ost Estimate 

Plan 

FD D090 	Complete 3rd Party Agreements for FD Phase 	561 	95 	Sep-15-08 A Aug-2-10 -171  plete 3rd Party 

te PE Project I 

Prelinfina 

inary Engineer 

:efore & After 

ravel Forecas 

Procurement 

fo Phase 
D180 	Complete PE Project Cost Estimate 	 90 	31 	Oct-17-09 A May-30-10 -152 

2 Report 

E200 	New Starts Preliminary Engineering 	 325 	46 	Oct-17-09 A Jun-14-10 88 New "tart Engineering 

E190 	Preliminary Engineering MSF 	 184 	63 	Oct-17-09 A Jul-1-10 -139 Preli 

1 	Update 

I 	Produoe 

ng MSF 

tudy Milestone 

s for FE) Phase 

D215 	Before & After Study Milestone 2 Report 	 200 	190 	Feb-25-10 A Nov-5-10 -56 

D095 	Update Travel Forecasts for FD Phase 10 	10 Apr-30-10 May-9-10 -86 

D130 	I  Produce Procurement Plans for FD Phase 30 	30 Apr-30-10 May-29-10 -106 Plans for FD P ase 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 

Page 1 of 8 

Date: May-20-10 

Data Date: Apr-30-10 

Actual Level of Effort 	 Actual Work 

0■::1 	Remaining Level of Effort 	1 	1 	Remainin... 

1 	I 	CEI Level of Effort 	M=1 	Critical Re... 
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Activity ID Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish Total 
Float 

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 

Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q Q2 Q3 Q4 Q1 Q2 

D110 Update PMP Basic Requirements for FD 	 30 	30 	Apr-30-10 May-29-10 -106 

-106 

-121 

I 	Update 

I 	Update 

• Update 

• Update 

• Il 	Complete 

CI  Complete 

IL  PE Value 

CI 	Submit 

A Document 

II 
CI 

CI 	Conck.act 

PMP Basic Requirements 

NeW Starts Su 

PMP plarfs fo 

PP project 

RE Project 

PE Project 

'Engineering 

PE Value Engineering 

Administrative 

PE Phase 

Prepare & Submit 

FTA Reviews 

for 

orniital 

FD 

proceedures for 

Definition Scope 

Development 

for DI36 

Report 

Requirements 

Risk 'Ass ssmenf 

Financial Plan 

Request to Enter 

FD 

FD 

Requirements 

for FD 

Final Design 

D140 Update New Starts Submittal 	30 	30 	Apr-30-10 May-29-10 

D150 Update PMP Plans for FD 	 I 	45 	45 	Apr-30-10 Jun-13-10 

D160 Update PMP Project Proceedures for FD 	 60 	60 	Apr-30-10 Jun-28-10 -136-  

D170 Complete PE Project Definition/Scope 90 	90 	Apr-30-10 Jul-28-10 -166 

D190 Complete PE Project Development Requirements 90 	90 	Apr-30-10 Jul-28-10 -166 

E210 PE Value Engineering for DBB 15 	15 	May-31-10 Jun-14-10 -152 

D120 Submit PE Value Engineering Report 30 	30 	Jun-15-10 Jul-14-10 -152 

D220 Document Administrative Requirements for FD 	 0 	0 , 	Aug-3-10 -171 

D230 Conduct PE Phase Risk Assessment 	60 	60 	Aug-3-10 Oct-1-10 -171 

D235 Prepare & Submit Financial Plan 	 I 	30 	30 	Oct-2-10 Oct-31-10 -171 

D240 FTA Reviews Request to Enter Final Design 	 120 	120 	Nov-1-10 Feb-28-11 -171 

Permits 
- 

.., 

-E645 	Noise Variance Permit 	 384 	0 Jan-30-09 A Apr-13-10 A 

■ I 
M,1 

Noise 

I 

• 

Variance 

CWA 

Stream 

Permit 

CWA Section 404 

Seôtion 40 

Coastal Zone Management 

Special Manag 

Channel Alteration 

= 

/ Section 10 

1 Water Quality 

Cert 

ment Area Permit 

Permit 

Coastal Zone Management 

DOA 

Cert

for 

11 

Sect 

USACE 
,  

404/10 

Cert 

  	Special 

Project 

DA 

for FTA Funding 

Dist ict permit 

ligiIility and 

f 

permit Kaka'ako) 

E610 	CWA Section 404 / Section 10 DOA USACE 	 516 	186 Mar-2-09 A Nov-1-10 -247 

' 	' 

E620 	CWA Section 401 Water Quality Cert 	 474 	161 Apr-13-09 A Oct-7-10 -222 

„ 

E650 	Coastal Zone Management Cert for Sect 404/10 DA 	374 	186 May-10-09 A Nov-1-10 -87 

E670 	Special Management Area Permit 	 284 	194 Jun-14-09 A Nov-9-10 -255 

E625 	Stream Channel Alteration Permit 	 319 	124 Jun-15-09 A Aug-31-10 -25 

E660 	Coastal Zone Management Cert for FTA Funding 	I 90 	90 Aug-5-11 Nov-2-11 -21 

E810 	Special District Permit for Chinatown 

120 	120 

120 	120 	  Mar-25-13 Jul-22-13 -72  

Development 

r Chinatowi 

E820 	Project Eligibility and Development Permit (Kaka'ako) Mar-25-13 Jul-22-13 -72 II 
..... 

E710 	Storm Drain (M54) Connection from DOT, Highway... 145 	30 Oct-19-09 A May-29-10 -173 
■O 

MI 

MI 
II 

Storm 

Storm 

Drain (MS4 Co nectio 	from BOT, Highways Division 

I ra i rl (MS4) Co neption from niversitir of Ha ai'i 

I raib (MS4) Co neCtion from B  OT, Airport Division 

ncy & Use Per it rom DOT, igh ayS Division 

ain Va iance f orn City/Count 

E720 	Storm Drain (M54) Connection from University of H... 145 	3ci 

145 	30 

, 	145 	30 

Oct-19-09 A May-29-10 -173 

E730 	Storm Drain (M54) Connection from DOT, Airport ... Oct-19-09 A May-29-10 682 

E750 	Occupancy & Use Permit from DOT, Highways Divi... Oct-19-09 A May-29-10 -173 

E770 	Flood Plain Variance from City/County 	 145 	30 Oct-19-09 A May-29-10 	-173 

FULL FUNDING GRANT AGREEMENT , , 
, 

ProjectWide 

, 
I 	Update 

M 	SUbrrlit 

Tr vel 

Bas 

Forecasts t FFGA 

c Pequ rerrients 

Engine g IPport 

Pla s for Constr 

for FFGA 

for Co str 

P ase 

for 	FGA 

Phase 

F120 	Update PMP Basic Requirements for Constr 30 	30 	Mar-1-11 Mar-30-11 -44 M 	Update P 	• 

Fl 30 	Submit FD Value Engineering Report 30 	30 Mar-i -1 1 Mar-30-i 1 -44 

M 	Update 

M 	Update 

F I Value 

P ocurement 

R sk Assessmen 

MP Plans 

Fin ncial Capacity 

Update •MP Prbject 

Upda 3rd Party 

Comp FD Project 

Comp FD Project 

Comp FD Project 

• Update 

Fl 40 	Update Procurement Plans for Constr Phase 30 	30 

30 	30 

Mar-i -1 1 Mar-30-i 1 -44 

Fl 80 	Update Risk Assessment for FFGA Mar-i -1 1 Mar-30-i 1 -44 

FiSO 	Update PMP PlansforConstr 	 45 	45 	Mar-1-11 Apr-14-11 -59 

• FTA 
CI 
CI 
EN •• 
M 

fpr Constr 

' ssessment 

Pr Iceedures 

Agre - ments 

Del on/Scope 

Cos /Schedule 

Dev - lopme 

Author zing Resolution 

Revie 	FFGA 

fbr Co nstr 

for Con.tr Fi00 	Update 3rd Party Agreements for Constr Phase 90 	90 Mar-1-11 May-29-11 -161 

Fl 90 	Comp FD Project Definition/Scope 1 00 	1 00 Mar-i -1 1 Jun-8-i 1 -1 71 

F200 	Comp FD Project Cost/Schedule & Financial Plan 1 00 	1 00 Mar-i -1 1 Jun-8-i 1 -1 71 & Fi anoial Pla 

t Requ rements F210 	Comp FD Project Development Requirements 	 100 	100 Mar-1-11 Jun-8-11 -171 

F220 	FFGAApplication 30 	30 Jun-9-11 Jul-8-11 -171 M 	FFG 	Application• 
of FFGA F230 	City Council Authorizing Resolution of FFGA 27 ,  M 	City Counci 

• Request FFGA 

FTA 

F240 	Request FFGA 0 0 Aug-5-11 -171 

F260 	Congressional Review 60 60 M 	Congres-ional R view 

F280 	City Executes FFGA 7 7 Apr-1-12 Apr-7-12 	-171 City ExesuteS FFGA 

PROJECT WIDE CONTRACTS 

General 

MM900 Program Management Support Consultant 

' 

	

. 	  

51 20 	1Program Management Support Contract 	 1825 	1663   

MM905 General Engineering Consultant Contract (1st 

Nov-19-09 A 
,.._ 

Nov-17-14 	I 	1568 Program Mana2ement Suppo Contract 

.... 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 

Page 2 of 8 

Date: May-20-10 

Data Date: Apr-30-10 

Actual Level of Effort 	 Actual Work 

0■::1 	Remaining Level of Effort 	I 	I 	Remainin... 

I 	I 	CEI Level of Effort 	M=I 	Critical Re... 
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Activity ID I Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish Total 
Float 

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021  

Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q Q2 Q3 Q4 Q1 Q2 

S500 	GEC EIS and Preliminary Engineering 	 955 	99 Aug-24-07 A 	Aug-6-10 	0 GEC EIS and Preli inary Engineer ng 

MM910 General Engineering Consultant Contract (2nd) 

Propose-Award GE CbntrPct 

General Engineering Consultant C 

V100 	Propose-Award GEC Contract 	 I 	212 	99 	Sep-3-09 A Aug-6-10 0 

V120 	General Engineering Consultant Contract 	 3132 	3132 	Aug-7-10 Mar-4-19 0 
, , 

MM920 HDOT Coordination Contract 

Procure HOOT Co rdination Cont act 

HPOT 	°ordination 

HD10 	I Procure HDOT Coordination Contract 120 120 Apr-30-10 Aug-27-10 0 

HD20— 	HDOT Coordination 3111 3111 Aug-28-10 Mar-4-19 0 

MI930 Elevators & Escalators P/I/T/C 

L120 	Prepare Procurement Packages 30 30 Jan-1-11 Jan-30-11 165 0 	Prepare Pr 

O Bid-A 

curement Pack 

ard Elevators & 

geS 

EsPala ors 

Elevators & Escalators Des gn/Manufar 

L100 	Bid-Award Elevators & Escalators 120 120 Jan-31-11 May-30-11 165 

L110 	Elevators & Escalators Design/Manufacture/Test _ 2400 2400 Apr-8-12 Nov-2-18 -148 

0F950 Owner Furnished Plants and Shrubs 

OF10 	Procure Owner Furished Plants & Shrubs 120 120 Aug-21-13 Dec-19-13 -13 EM Procure  Owner F ris ed Plants 4 Shrubs  
Plants & Shrplos 0F20 	Owner Furished Plants & Shrubs 1915 1915 Dec-19-13 Mar-17-19 -13 Owner Furishpd 

GUIDEWAY CONTRACTS 

West Oahu/Farrington Guideway 

I31 1 Purchase RI W or WOFH uideway 

ROW Right-of-Way Acqusition 

W019 	Purchase ROW for WOFH Guideway 225 225 Jun-12-10 Jan-22-11 3155 

PE120 Procurement WOFH Guideway DB 
.. 

P402 	Issue NTP 1B WOFH DB Guideway 0 0 Mar-23-10 A A Issue NTP 

• Issue 

1B WOFH DB 

NW 2, 3 & 4 

Guideway 

OFH OB Gui eway P390 	Issue NTP 2, 3 & 4 WOFH DB Guideway 0 0 Aug-9-10 -165 
..... 

P270 Prepare LONP Request for DB Guideway Constr 30 30 Apr-30-10 May-29-10 -136 I 	Prepare 

I 	Prpare 

1  FTA 

• FTA 

LONP Reque 

LONP Reque 

Review/Issue 

ReView / Issue 

t for DIB Guide 

t for DIB Gqide 

LONP for b13 cuideway 

LONP for bB Cuideway 

ay Constr 

ay FD 

Const 

FD 

P250 Prepare LONP Request for DB Guideway FD 30 30 

45 

45 

1419 

500 

310 

Apr-30-10 May-29-10 -218 

P280 FTA Review/Issue LONP for DB Guideway Constr 45 Jun-23-10 Aug-6-10 -160 

P260 FTA Review / Issue LONP for DB Guideway FD 45 Jun-23-10 Aug-6-10 -242 

DB120 W Oahu  /  Farrington Guideway DB Contract 

1467 

576 

325 

0 

W250 W.Oahu/Farrington GAN Contract Duration Dec-1-09 A -255 I W Oa u/Farri gton GAN Contract Duration 

W100 WO/F Guideway DB Contract Design 	 I Dec-1-09 A Sep-11-11 -136 , , 

• 
W 

Geote hn .  

Final Track Alignment 

• F narfrabkw 

• Pelooate 

/F Guideway 'B 

al Work 

Plans 

\NO/P Gu 

rk 'Design '& S 

Buildings in W 

C'ty Supplied 

• Farrington 

• Fa ring 

• 

Contract Design 

deway DB Contract 

ecification 

ipaku IS & LCC 

Steel Rails from 

TPSS Fdn/Duct 

on Guideway Ready 

ast Farrington 

PH Guideway 

A  West Oahu 

• West 

Sitework & 

W Oahu/ 

MSF 

Bank Ready 

for Stations 

Guideway Ready 

over HI Ready 

Guideway Ready 

Oahu TPSS Fdn/Duct 

• W. Oahu & 

• Guideway 

Utilitie s  

arr ngton G'way 

for Core Sys 

Cntr 

for Core Sys 

for Kamehameha 

for Stations 

Bank 

W. Farrington 

Substantially Complete 

Substantial Complete 

Cnt 

Cntr 

Cntr 

Ready for Core 

Guidew y Ready 

Sys 

for Core Sys 

W105 Geotechnical Work Mar-11-10 A Mar-5-11 -101 

W140 Final Track Alignment Plans 0 Nov-8-10 -33 

W110 WO/F Guideway DB Contract Sitework & Utilities 500 	500 Nov-10-10 Mar-23-12 -255 

W150 Final Trackwork Design & Specifications 0 	0 Jan-9-11 -95 

W160 Relocate Buildings in Waipahu HS & LCC 0 	0 Apr-10-11 251 

W120 W. Oahu/Farrington G'way Substantial Complete 1065 1065 Apr-19-11 Mar-18-14 -255 

W130 City Supplied Steel Rails from MSF 63 63 Oct-28-11 Dec-29-11 -145 

W170 Farrington TPSS Fdn/Duct Bank Ready for Core Sys 0 	0 May-9-12 -144 

W180 Farrington Guideway Ready for Stations Cntr 0 	0 May-25-12 -242 

W190 East Farrington Guideway Ready for Core Sys Cntr 0 	0 Oct-23-12 -214 

W200 PH Guideway over H1 Ready for Kamehameha Cntr 0 0 Dec-22-12 -120 

W210 West Oahu Guideway Ready for Stations Cntr 0 

0 

0 

0 

0 Apr-23-13 -242 

W220 West Oahu TPSS Fdn/Duct Bank Ready for Core Sys 0 Aug-9-13 -244 

W230 W. Oahu & W. Farrington Guideway Ready for Cor... 0 Feb-21-14 -230 

W240 Guideway Substantially Complete 	 , 0 Mar-18-14 -255 

Kamehameha Guideway 

ROW Right-of-Way Acqusition 
-- 

Ci■ll Purchas ROW for Kam- haMeha Guideway KA19 	Purchase ROW for Kamehameha Guideway 155 155 Nov-15-10 Apr-18-11 	3069 

PE320 Procurement Kamehameha Guideway DB 
- 

-K112 	Offerors Prepare DB Part 2 Kam Hwy Response 120 77 Mar-19-10 A Jul-15-10 182 

I 

M=1 Offerors 

Informational 

I 	Last Day 

I 	Issue 

A Kam 

0 	Evaluate 

Prepare D: 

Meeti g P. 

fpr Question- 

Final Addendu 

haMeha GW • 

Offerors P 

Part 2 Kam H 

rt 2 

Part 2 

Part 2 

ropbsa s Due 

oposals Part 2 

y Response  

K132 	Informational Meeting Part 2 2 0 Apr-22-10 A Apr-23-10 A 

K142 	Last Day for Questions Part 2 1 1 Jun-10-10 Jun-10-10 202 

K122 	Issue Final Addendum Part 2 1 1 Jun-25-10 Jun-25-10 202 

K111 	Kamehameha GW Proposals Due 0 0 Jul-15-10 182 

K113 	Evaluate Offerors Proposals Part 2 9 9 Jul-16-10 Jul-28-10 123 
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Date: May-20-10 

Data Date: Apr-30-10 

Actual Level of Effort 	 Actual Work 

C:■::1 	Remaining Level of Effort 	I 	I 	Remainin... 
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Activity ID [ Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish Total 
Float 

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021  

Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q Q2 Q3 Q4 Q1 Q2 

K116 Selection Committee Meets 	 1 	1 Jul-29-10 Jul-29-10 123 I 	Selection 

I 	BAFO 

I 	Notification 

I 	Request 

I 	Kam 

U 	Evaluate 

• Award 

lil 	City 

A  Issue 

0 	Pi- pare 

0 'FTA 

I 	iscussion 

I 	Selection 

El 	Contractor 

Committe- 

Deter'minatio 

to Offerors 

with Off-rors 

BAFOs 

Hwy BAFOs Due 

BAFos 

Committ-e 

Kam Hwy I 

Execu 

Execute Ka 

NTP Kameharrieha 

L6NP Reque 

Review & Issu 

Meets 

of Discussioi 

Meeting 

B Contract 

e Contriact 

Hwy DB Contract 

Guideway 

t for DB326 

• LONP for DB320 

DB Contract 

K121 BAFO Determination 1 1 Jul-29-10 Jul-29-10 123 

K123 Notification to Offerors of Discussion 1 1 Jul-30-10 Jul-30-10 123 

K124 Discussion with Offerors 7 7 Aug-2-10 Aug-10-10 123 

P1060 Request BAFOs 1 1 Aug-11-10 Aug-11-10 123 

P1070 Kam Hwy BAFOs Due 1 1 Aug-18-10 Aug-18-10 123 

P1080 Evaluate BAFOs 7 7 Aug-19-10 Aug-30-10 123 

P1090 Selection Committee Meeting 2 2 Aug-31-10 Sep-1-10 123 

P1100 Award Kam Hwy DB Contract 0 0 Sep-2-10 123 

P1110 Contractor Execute Contract 10 10 Sep-2-10 Sep-16-10 123 

P1120 City Execute Kam Hwy DB Contract 12 12 Sep-17-10 Oct-4-10 123 

K115 Issue NTP Kamehameha Guideway DB Contract 0 0 Oct-8-10 123 

K105 Prepare LONP Request for DB320 30 30 Apr-30-10 May-29-10 271 

K107 

-k117 

FTA Review & Issue LONP for DB320 45 45 Jun-23-10 Aug-6-10 247 

DB320 Kamehameha Guideway DB Contract 

Kamehameha Hwy GW Contract Duration 	 1508 	1508 	Oct-8-10 Nov-23-14 800 1 Kamehameha Hwy GW Contract Duration 

k11
—  

0 
— 

K120 

Kamehameha Hwy Guideway Design 93 

210 

93 

210 

0 

472 

420 

396 

Oct-8-10 Jan-8-11 185 I__I Kameha eh. 

Kam 

Final T 

wy GVV 

ack Plans 

Hwy Guideway 

Utility 

Kam 

kamehameha 

Hwy 

Design 

Design 

HWy 

GW Ut ity 

KHG Construction 

• D126 COntract 

Guiceway 

Relocation 

I KHG 

KHG 

A DB200 

,6, 

Ready 

Design 

Construction 

for KHG 

Construction 

Redy for Aloha 

Contract 

KHG Construction 

KOG Ready 

KHG 

• KHG 

= 

lnterface 

& Pearlridge 

Rail Del very to 

for Cpre Systems 

Construction 

Conti-act Substatitial 

KHG Contract 

Statibns 

KHG 

CoMpletioh 

Closeout 

Kam Hwy GW Utility Design Nov-27-10 Jun-24-11 185 I —I 

• KHG K129 	KHG Final Track Plans 0 Jan-8-11 185 

K130 	Kamehameha Hwy Guideway Design 472 Jan-9-11 Apr-24-12 185 I 

K200 	Kam Hwy GW Utility Relocation Construction 420 

396 

Jan-26-11 Mar-20-12 185 IT _I 

K210 	KHG Construction Jul-25-11 Aug-23-12 185 I _II 	I 

K299 	DB120 Contract Ready for KHG Interface 
1 	

0 0 

289 

0 

Dec-22-12 64 

K300 	KHG Construction 289 Dec-23-12 Oct-7-13 64 i 

K398 	KHG Ready for Aloha & Pearlridge Stations 0 Oct-7-13 64 

K399 	DB200 Contract Rail Delivery to KHG 0 0 Oct-7-13 64 

K400 	KHG Construction 153 153 Oct-8-13 Mar-9-14 64 I 	I 

A 
I 

K499 	KHG Ready for Core Systems 0 0 Mar-9-14 64 

K500 	KHG Construction 182 	182 Mar-10-14 Sep-7-14 800 

K599 

K900 

Airport Guideway 

ROW Right-of-Way 

' AP19 

FD430 Airport 

KHG Contract Substantial Completion 0 	0 Sep-7-14 800 

KHG Contract Closeout 77 	77 Sep-8-14 Nov-23-14 800 

I;I wil Purchase ROW for Airport Gu deway & Stations 

Acqusition 

Purchase ROW for Airport Guideway & Stations 354 354 Sep-14-10 Sep-2-11 2932 

Guideway & Utility Design 

I 	Prepare 

• ETA 

LONP Request 

Review & Issue 

for FD430 

LONP for rD430 

- 

-G100 Prepare LONP Request for FD430 30 30 Apr-30-10 May-29-10 -148 

G110 FTA Review & Issue LONP for FD430 45 45 Jun-23-10 Aug-6-10 -172 
• _,, 

G120 Procure Airport Utility & Guideway Design 120 120 Apr-30-10 Aug-27-10 -193 OM  Procure Airport Utility & Guideway Design 

Airport Guidway Desig n  
Utility Design 

G140 Airport Guideway Design 600 600 Aug-28-10 Apr-18-12 -193 

G130 Airport Utility Design 365 365 Oct-27-10 Oct-26-11 47 I I Airport 

DBB460 Airport Utility Relocations Contract 

6220 	Bid-Award Airport Utility 120 120 Oct-27-11 Feb-23-12 47 = Bid-Award Airport utility 
Airport Utility Relocation Construction G230 	Airport Utility Relocation Construction 850 850 Apr-8-12 Aug-5-14 3 I 	 I 

DBB460 Airport Guideway Construction Contract 
—.. 	 . 
G300 	Bid-Award Airport Guideway 120 120 Apr-19-12 Aug-16-12 -193 MN Bid-Award Airport Guideway 

G310 	I Airport Guideway Construction 1000 1000 Aug-17-12 May-13-15 -78 Airport Guideway Construction 

MM480 Airport Utility & Guideway CE&I 

CE&I 

CE& 

6750 Procure Airport Utiity & Guideway CE&I 120 120 Oct-27-11 Feb-23-12 I 	47 I__I Procure Airport Uti ty & Gu deway 

G800 	Airport Utility & Guideway CE&I 1175 1175 Feb-24-12 May-13-15 	-78 I> 1 	Airport Utility & Guideway 

City Center Guideway 

ROW Right-of-Way Acqusition 

Purchase ROW for City Ctr Guidway & Stations —DC19 	Purchase ROW for City Ctr Guidway & Stations 354 354 Oct-15-10 	I 	Oct-3-11 	2901 

FD630 City Center Guideway & Utility Design 
—.. 

Honolulu High - Capacity Transit Corridor Project 
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Date: May-20-10 

Data Date: Apr-30-10 

Actual Level of Effort 	 Actual Work 
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Activity ID [ Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish Total 
Float 

2009 2010 2011 2012 	2013 2014 2015 2016 2017 2018 2019 2020 2021  

Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q Q2 Q3 Q4 Q1 Q2 

C100 Procure City Center Utility & Guideway Design 	 120 	120 	Dec-6-10 Apr-4-11 -192 I= Procure 

L■ 
City Center Utilit, & Guideway Design 

City Cent'er U ility DeSign 

City Center Guideway Design 

C110 City Center Utility Design 	 270 	270 	Apr-5-11 Dec-30-11 -192 

C120 City Center Guideway Design 	 720 	720 	Apr-5-11 Mar-24-13 -192 

DBB550 City Center Utility Relocations Contract 

'P6200 

C210 

DBB560 City 

-5300 
C310 

MM580 City 

-6750 
C800 

I Bid-Award City Center Utility Contract 120 120 Dec-31-11 Apr-28-12 -192 MI 	Bid-Award City Center Utility Contract 

city Qen er Qwy Utility RelQcation Construction City Center Gway Utility Relocation Construction 720 720 Apr-29-12 Apr-18-14 -192 

Center Guideway Construction Contract 

Bid-Award City Center Guideway Contract 120 120 Mar-25-13 Jul-22-13 -192 MI  Bid-Award 

■ 
City Center Guideway Contract 

—■ City Center Guideway Cbnstruction I  City Center Guideway Construction 1 241 1241 Aug-24-13 Jan-15-17 -192 

Center Segment Utility & Guideway CE&I 

I  Procure City Center Utility & Guideway CE&I 120 120 Dec-31-11 Apr-28-12 1._ 	-192 

-192 

■ Procure City Center Util ty & Guideway CE&I 

City Center Utility & Ouidew y CE& City Center Utility & Guideway CE&I 1723 1723 Apr-29-12 Jan-15-17 1_ — _A 
STATION CONTRACTS 

Farrington 

ROW Right-of-Way 
..... 
FA19 

FD240 Farrington 
....1 
R100 

Station Group 	_ 

Acqusition 
. 

Purchase ROW for Farrington Stations 	 1 	1251 	1251 	Sep-20-10 	I 	Jan-22-11 31 55 

= 

D■:1 Purchase ROW for Farrngton Stations 

Stations (3) Design 

I 	Prepare 

M  'FTA 

LONP Request 

Review & Issue 

for FD240 

LONP for 'FD240 

Prepare LONP Request for FD240 30 30 Apr-30-10 May-29-10 -210 

R110 FTA Review & Issue LONP for FD240 45 45 Jun-23-10 Aug-6-10 -234 

R120 Procure Farrington Station Design 137 12 Oct-13-09 A May-11-10 -147 Procure Farrington Station 

Farrington 

Design 

Stations Design R130 

DBB270 Farrington 

Farrington Stations Design 440 	440 Aug-7-10 Oct-20-11 -234 

Station Group Contract 

30 

45 

120 

R201 Prepare LONP Request for DBB270 	 1_ 30 May-12-10 Jun-10-10 338 0 	Prepare 

CI FTA 

LPNI Request 

Review & Issue 

■ 

for DI313270 

LbNFqor b1313278 

Bicl-iAwrd 

„ 

Farringtbn Stations 

Leeward & Wapahu 

, 	Farrington 

Farrington 

Stations substantial 

stations Construction 

tation Systems 

Completion 

Instal ation 

R202 FTA Review & Issue LONP for DBB270 45 

120 

540 

731 

180 

Jun-23-10 Aug-6-10 326 

R200 Bid-Award Farrington Stations Oct-21-11 Feb-17-12 -234 

R210 Leeward & Waipahu Stations Substantial Completion 540 Feb-26-12 Aug-18-13 -242 

R250 Farrington Stations Construction 731 May-25-12 May-25-14 -202 

R260 Farrington Stations Systems Installation 180 Nov-26-13 May-24-14 -202 

MM180 W. Oahu/Farrington Stations CE&I 

R750 

R800-  

West Oahu 
ROW Right-of-Way 

'Pc/\/020 

FD140 West 

Procure West Oahu/Farrington Stations CE&I 120 120 Oct-21-11 Feb-17-12 -234 ■ Procure West Oah /Farrin ton Stations CE&I 

West Oahu/Farrington Stations CE& West Oahu/Farrington Stations CE&I 1054 1054 Feb-18-12 Jan-6-15 -255 4 
Station Group 

Acqusition 

4> Purchase ROW for West Oahu Stations Purchase ROW for West Oahu Stations 0 0 Sep-26-10 Sep-26-10 3274 

Oahu Stations (3) Design 
....1 

— X130 Prepare LONP Request for FD140 30 30 Apr-30-10 May-29-10 23 3 	Prepare 

•  FTA 

LONP Request 

Review & Issue 

for FD140 

LONP for FD140 X140 FTA Review & Issue LONP for FD140 45 45 Jun-23-10 Aug-6-10 -1 
— 

X100 Procure West Oahu Station Design 120 60 Jan-14-10 A Jun-28-10 38 M=0 Procure West Oahu Station Desi9n 

West Oahu Stations Design X110 	West Oahu Stations Design 540 540 Aug-7-10 Jan-28-12 -1 

DBB170 West Oahu Station Group Contract 

X200 	Bid-Award West Oahu Station 120 120 Jan-29-12 May-27-12 -1 M.  Bid-Award WW Ophu Station 

West 

West Oahu Stations 

0 hu Stations 

Construction 

Syten1s Installation 

X2167 	West Oahu Stations Construction 700 700 Feb-6-13 Jan-6-15 -255 

X220 	West Oahu Stations Systems Installation 180 180 Feb-1-14 Jul-30-14 	-255 

Pearl Highlands Sta., Garage & H2 Ramps Group 

ROW Right-of-Way Acqusition 

' P-H19 	Purchase ROW for Pearl Sta, Ramps, Garage 261 261 Sep-20-10 Jun-7-11 	3019 t7 s1 Purchase ROW for Pearl Sta, Ramps Garage 

FD245 Pearl Highlands Sta., H2 Ramps & Garage Design 

-R307 _ Prepare LONP Request for FD245 30 30 Apr-30-10 May-29-10 158 0 	Prepare 

0 FTA 

LONP Request 

Review & Issue 

for FD245 

LONP for FD245 R310 FTA Review & Issue LONP for FD245 45 45 Jun-23-10 Aug-6-10 134 
m 

R340 Prepare RFQ 30 30 Apr-30-10 May-29-10 80 0 	Prepare RFQ 

Highland Design 

GaTage Design  

R320 Procure Pearl Highland & Garage Design 120 120 Jun-2-10 Sep-29-10 80 I 	Procure Pearl & Garage 

R330 Pearl Highlands Station & Garage Design 540 540 Sep-30-10 Mar-22-12 80 I 	 I 	Pearl Highlands Station & 
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Activity ID [ Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish Total 
Float 

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 

Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q Q2 Q3 Q4 Q1 Q2 

DBB275 Pearl Highlands Sta., H2 Ramps & Garage Contract 
..... 

R400 
-E- 

Bid-Award Pearl Highland & Garage Construction 	120 	120 	Mar-23-12 Jul-20-12 80 bid-Award Pearl Highland 
, 

& Garage Construction 

Pearl HighlandS 

Station Hi9hland 

Station & 

Systems Installation 

Garage ConStruction 

11 

R410  Pearl Highlands Station & Garage Construction 935 	935 	Jul-21-12 Feb-10-15 80 I I 

R420 Pearl Highland Station Systems Installation 
_ 

180 	180 	Feb-1-14 _ Jul-30-14 80 fi■il  Pearl 

Kamehameha Station Group 

539 

FD340 Kamehameha Stations (2) Design 
..... 

J100 	Procure Kamehameha Station Design  120 	120  Apr-30-10 Aug-27-10 	 1  Procure Ka' meflameha' Station Design 

Kamehameha 

, 
, 

Stations Design 

rj 

J110 	Kamehameha Stations Design 

DBB370 Kame-hameha Stations Construction Contract 

J200 	Bid-Award Kamehameha Station  

540 	540 Mar-1-11 Aug-21-12 I 	354 	 , I I 

120 	120  Aug-22-12 Dec-19-12 354 Bid-Award Kame ameha Station 

Kernehameha Stations S tework 

I 	Kamehameha 

I 	KamehaMeh'e 

Construction 

Stations 

Statiohs 

Construction 

Systems Installation 

1=1 _ 
J210— 	Kamehameha Stations Sitework Construction 	365 	365 Dec-20-12 Dec-19-13 354 I I 

J220 	Kamehameha Stations Construction 	730 	730 Oct-8-13 Oct-7-15 227 I 

J230 	Kamehameha Stations Systems Installation 	 180 	180 Apr-16-15 Oct-12-15 227 I 

..... 	 _.. 

J750 	I Prosure Pearl H'Iands & Kamehameha Stations C... 

MM380 Pearl Highlands & Kamehameha Stations CE&I  

120 	120 Jun-2-10 Sep-29-10 3270 O Prostire Pearl H'IandS „ 	, & Karri ehameha „ , Stations CE&I 

_MIMI  Pearl 

„ 	,   

H'Iands & Kamehameha Stations 

, 
, 

E&I J800 	Pearl HIands & Kamehameha Stations CE&I 	I 	1834 	1834 '  Sep-30-10 Oct-7-15 227 I>  , 	,  _=11■1=1IM ,   
Airport Station Group 

FD440 Airport Stations (3) Design 

-B100 	Procure Airport Station Design 120 	120 Aug-17-12 Dec-14-12 -193 ■ Procure Airport 
-= 

Station Design 

Airport Stations Design B110 	Airport Stations Design 	 r 	540 	540 Dec-15-12 Jun-7-14 -193 

DBB470 Airport Stations Construction Contract 

Z200 	Bid-Award Airport Station Contract I 	120 	120 Jun-8-14 Oct-5-14 -193 1W1  Bid-Award 

■ 1 
Airport 

ii 
Airport 

Station Contract 

Stations Sitework Construction 

Airport 

Airport 

'Statons Construction 

Stations Systems Instal ation 

Z210 	Airport Stations Sitework Construction 365 	365 Oct-6-14 Oct-5-15 -193 

Z220 	Airport Stations Construction 	 L 	900 	900 Feb-28-15 Aug-15-17 -193 

Z230 	Airport Stations Systems Installation I 	180 	180 Feb-17-17 Aug-15-17 -193 

Dillingham Station Group  
„ 

FD540 Dillingham Stations (3) Design 
..... 

H100 	Procure Dillingham Station Design 	 120 	120 Jul-23-13 Nov-19-13 1 	-174 ■ Procure Dillinghami 

„ , 

Sttiori Design 

Dillingham Stations Design H110 	Dillingham Stations Design 540 	540 Nov-20-13 May-13-15 I 	-174 

DBB570 Dillingham Stations Construction Contract  
..... 

H200 	Bid-Award Dillingham Station Contract _ 120 	120 May-14-15 Sep-10-15 -174 EM  Bid-Award Dillingham 

Dillingharri 

Station Contract 

Stations Sitewerk ConstruCtion 
, , 
, 

Dillingham Stations 

Dillingham StationS 

Construction 

Systems Insta latk 

H210- 	Dillingham Stations Sitework Construction 	 365 	365 Sep-11-15 Sep-9-16 -174 

H220 	Dillingham Stations Construction 	 900 	900 Jun-12-16 Nov-28-18 -174 

H230 	Dillingham Stations Systems Installation 

MM485 Airport Stations & Dillingham Hwy Stations CE&I 
...... 
B750 	Procure Airport & Dillingham Stations CE&I 

180 	180 Jun-2-18 Nov-28-18 -174 

120 	120 Jun-8-14 Oct-5-14 -193 1=1  Procure Airport & Dillingham Stations CE&I 

Airport & Dillingham Stations CE&I B800 	Airport & Dillingham Stations CE&I 	1515 	1515  Oct-6-14 Nov-28-18 -174 i> 1 

City Center Station Group 

FD542 City Center Stations (3) Design 
..... 

U100 	Procure City Center Station Design 120 120 Jul-23-13 Nov-19-13 -192 ■ Procure City Center Station Design 

City Center Stations Design U110 	I City Center Stations Design 540 540 Nov-20-13 May-13-15 -192 

DBB572 City Center Stations Construction Contract 
..... 

U200 	Bid-Award City Center Stations Contract 	 ' 	120 120 May-14-15 	Sep-10-15 -192 M.  Bid-Award City Center 

City 

Stations Contract 

Center Stations Sitework Construction 

City Center Statiohs 

City Center Stations Installat 

U210 	City Center Stations Sitework Construction 	 365 	365 Sep-11-15 	Sep-9-16 -192 

U220 	City Center Stations Construction 	 920 	920 Jun-10-16 	Dec-16-18 -192 ConStruction 

Systems U230 	City Center Stations Systems Installation 	 180 	180 Jun-20-18 	Dec-16-18 -192 

Kaka'ako Station Group 

FD545 Kaka'ako Stations (3) Design 

-Y-100 	Procure Kaka'ako Station Design _ 120 120 Jul-23-13 Nov-19-13 1 	-192 ■ 
M ■ 

Procure Kaka'ako Station Design 

Kaka'ako Stations Design Y110 	Kaka'ako Stations Design 540 540 Nov-20-13 May-13-15 -192 

DBB575 Kaka'ako Stations Construction Contract 
..... 

Y200 	Bid-Award Kaka'ako Station 	 I 	120 120 May-14-15 Sep-10-15 	i 	-192 EM  Bid-Award Kaka'a <o Station 

Honolulu High - Capacity Transit Corridor Project 
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Activity ID Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish Total 
Float 

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 

Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q Q3 Q4 Q Q2 Q3 Q4 Q1 Q2 

Y210 	Kaka'ako Stations Sitework Construction 	 365 	365 	Sep-11-15 Sep-9-16 -192 Kaka'ako Stations Sitework Construction  

1Kka'ako Stations 

Kaka'ako Stations 

Co'hstr'ucti 

Systems Instal 

n 

atio 

Y220 	Kaka'ako Stations Construction 	 920 	920 	Jun-10-16 Dec-16-18 -192 

Y _ 	Stations Systems Installation 	 180 	180 	Jun-20-18 Dec-16-18 -192 

MM585 City Center & Kaka'ako Stations CE&I 

U750 	I Procure City Center & Kaka'ako Stations CE&I 	 1 201  120 May-14-15 Sep-10-15 -192 NM Procure City center & Ka a'a o S ati ns CEgI 

City Center & Kaka'ako Stations  CE& U800 	City Center & Kaka'ako Stations CE&I 	 1193 

MAINTENANCE & STORAGE FACILITY CONTRACT 

1193 Sep-11-15 Dec-16-18 -192 <1 

Maintenance Storage Facility 

-202 

ROW Right-of-Way Acqusition 

' M519 	Purchase ROW for Maint. Storage Facility 	 29 29 DI 	Pu chase ROW fo M int. Storage Facility Aug-6-10 Sep-3-10 

PE200 Procurement MSF DB Contract 

-P542 Selection Committee Meets 2 0 Mar-22-10 A Mar-23-10 A I 

I 

I 

I 

Selection  

Notification 

iscussion 
ReqUest 

I 	BAROs 

I 	Evaluate 

I 	Selecti 

• Select 

I 	Cc1ntracto 

I 	Execute 

• Issue 

BAFO Delermination 

Commi ee Meets 

to Offer° s of 

with 'Off ror 

BA'FO 

Due 

BAFOs 

n Oornrnittee Meet 

\ISF De Contract 

Execute Contract 

FSF Contract 

NIP DB MSF 

Discus ion 

g 

P544 BAFO Determination 1 0 Mar-23-10 A Mar-23-10 A 

P546 Notification to Offerors of Discussion 1 0 Mar-24-10 A Mar-24-10 A 

P548 Discussion with Offerors 4 1 Mar-25-10 A Apr-30-10 -92 

P550 Request BAFOs 1 1 Apr-30-10 Apr-30-10 -92 

P552 BAFOs Due 1 1 May-13-10 May-13-10 -92 

P554 Evaluate BAFOs 5 5 May-14-10 May-20-10 -92 

P556 Selection Committee Meeting 3 3 May-21-10 May-25-10 -92 

P640 Select MSF DB Contract 0 0 May-28-10 -92 

P642 Contractor Execute Contract 11 11 May-28-10 Jun-15-10 -92 

P645 Execute MSF Contract 10 10 Jun-16-10 Jun-29-10 -92 

P685 Issue NTP DB MSF 0 0 Aug-6-10 -118 
.- 

P670 Prepare the LONP Request for MSF 30 30 Apr-30-10 May-29-10 -147 I 	Prepare 

II  FTA 

the LONP Request 

ReVieW anq Issue 

for MSF 

I_ONP fOr MSF P675 	FTA Review and Issue LONP for MSF 45 45 Jun-22-10 Aug-6-10 -170 

DB200 Maintenance Storage Facility DB Contract 
- 

-P695 	MSF Contract Duration 1519 1519 Aug-6-10 Oct-2-14 -173 MSF Contract Duration 1 
WM  Phaa 2 	Mir■ 

M1 00 	MSF Design 450 450 Aug-6-10 Oct-29-11 -173 

• 
• 

MSF Design 

„ 
Deliver Rail to DB120 

Dekiver Special 

• Deliver Third 

OSB 

Contract 

TrackWork to 

Rail to QB1 0 Contract 

• Deliver 

& MOW Bldg Construction 

DB120 Con rac 

System Trackwork 

MSF Substantial 

MSF 

A  Delivery 

for 

to DB3 0 Contract 

CoMpletion 

DB Contract 

of Balance 

Core Systems 

Completion 

of System Tr ckwork 

M500 	OSB & MOW Bldg Construction for Core Systems 1079 1079 Aug-6-10 Jul-19-13 -173 

M200 	Deliver Rail to DB120 Contract 0 0 Oct-27-11 -145 

M220 	Dekiver Special Trackwork to DB120 Contract 0 0 Nov-27-11 -145 

M240 	Deliver Third Rail to DB120 Contract 0 0 Dec-28-11 -145 

M510 	Deliver System Trackwork to DB320 Contract 0 0 May-21-13 -114 

M600 	MSF Substantial Completion 183 183 Jul-20-13 Jan-18-14 -173 

M700 	MSF DB Contract Completion 257 257 Jan-19-14 Oct-2-14 -173 

M799 	Delivery of Balance of System Trackwork 0 0 Sep-18-14 -159 

CORE SYSTEMS CONTRACT 

Core Systems DBOM 

PE920 Procurement Core Sys DBOM Contract 
- 

Offerors 

I 	ssue Final 

• Offerors 

I 	Evaluate 

0  euy 

I 	Selec 

I 	BAFC 

Notification 

I 	Discussion 

I 	Request 

I 	BAFOs 

I 	Eva 

I 	Selection 

• Award 

I 	Cotractor 

Prepare DBOM 

AddendUm 

Submit DBOM 

 Offerors Proposals 

America Pre Award 

ion Committee 

Determination 

to Offerors 

with Offerors 

13AFOs 

Due 

uate BAFOs 

Committee 

DBOM Systems 

Execute 

Part 2 Systems 

Part 2 

Part 2 Systems 

Part 2 

Audit 

Meets 

of Discussion 

Meeting 

Contract 

Contract 

Response -P820 	Offerors Prepare DBOM Part 2 Systems Response 146 21 Aug-18-09 A May-28-10 -49 

P810 	Issue Final Addendum Part 2 1 1 May-7-10 May-7-10 -34 

P830 	Offerors Submit DBOM Part 2 Systems 0 0 May-28-10 -49 

P840 	Evaluate Offerors Proposals Part 2 16 16 Jun-1-10 Jun-23-10 -49 

P850 	Buy America Pre Award Audit 30 30 Jun-1-10 Jul-14-10 -28 

P870 	Selection Committee Meets 2 2 Jun-24-10 Jun-25-10 -49 

P880 	BAFO Determination 1 1 Jun-28-10 Jun-28-10 -49 

P890 	Notification to Offerors of Discussion 1 1 Jun-29-10 Jun-29-10 -49 

P895 	Discussion with Offerors 4 4 Jun-30-10 Jul-6-10 -49 

P905 	Request BAFOs 1 1 Jul-7-10 Jul-7-10 -49 

P920 	' BAFOs Due 1 1 Jul-26-10 Jul-26-10 -49 

P930 	Evaluate BAFOs 10 10 Jul-27-10 Aug-9-10 -49 

P940 	Selection Committee Meeting 2 2 Aug-10-10 Aug-11-10 -49 

P945 	Award DBOM Systems Contract 0 0 Aug-13-10 -49 

P950 	Contractor Execute Contract 12 12 Aug-13-10 Aug-31-10 -49 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Date: May-20-10 

Data Date: Apr-30-10 

Actual Level of Effort 	 Actual Work 

I1■=1:1  Remaining Level of Effort 	CM  Remainin... 

I 	I 	CEI Level of Effort 	 Critical Re... 

AR00074249 



I  Prpare LONP 

• FTA Review 

Request for DEOM SysteMs 

/ Issue LON P for pBOM S/ste MS 

Co re Syst 'emsi Co itra t Di 

Del very) 

g (Initial Staff) 

saioning (Fir- Vehicles) 

Pas.enger Vehicle ng neering 

Fabricatio (First VehiOles 

Venicle/SyStent Traini 

Testing' & Com 

Syste m besi n/Man6 faciure Install/Test 

Manual Pre-reVenu'e 0 oerations 1 

re/I 

System M:nuiact re/Inst.II/Test 3 

•••  I tegrated Tzstin'g & 

System M nufact 

	I Integra ed 

DBOM920 Core Systems & Vehicles DBOM Contract 
— 

T101 Core Systems Contract Duration 
-0 

T100 Passenger Vehicle Engineering 

T120 Fabrication (First Vehicles Delivery) 

T130 Vehicle/System Training (Initial Staff) 

T150 Testing & Commissioning (First Vehicles) 

2 T165 Core Systems O&M ---> (On-going) 

T170 Fabrication (Remaining Vehicle Delivery) 

T180 Testing & Commissioning (Remaining Vehicles) 

T220 Vehicle/Systems Training (Remaining Staff) 

T110 _ System Design/Manufacture/Install/Test 1 

T160 
m 

Manual Pre-revenue Operations 1 

T190 System Design/Manufacture/Install/Test 2 

T195 Integrated Testing & Pre-revenue Operations 2 

T140 _ System Manufacture/Install/Test 3 

T200 
• 

Integrated Testing & Pre-revenue Operations 3 

T210 _ System Manufacture/Install/Test 4 

T240 
m  . 

Integrated Testing & Pre-revenue Operations 4 

T230 System Manufacture/Install/Test 5 

T250 Integrated Testing & Pre-revenue Operations 5 

T265 Systems Manufacture/Install/Test 6 

T260 Integrated Testing & Pre-revenue Operations 6 

Orig 
Dur 

Rem 
Dur 

Start Finish Total 
Float 

Q4 

10 	10 

0 	0 

Sep-1-10 	Sep-15-10 -49 

Sep-20-10 -49 

30' 	30 Apr-30-10 	I 	May-29-10 -5 

45 	45 Jun-23-10 	Aug-6-10 -29 

2801 

300 

410 

170 

180 

320 

700 

700 

180 

751 

130 

750 

270 

750 

270 

725 

270 

710 

270 

700 

270 

3280 Sep-20-10 Sep-12-19 — 	-192 

300 Oct-12-10 Aug-7-11 -95 

410 Jan-10-11 Feb-23-12 -95 

170 Dec-6-11 May-23-12 -95 

180 May-24-12 Nov-19-12 -95 

2320 Mar-11-13 Jul-17-19 -135 

700 May-18-13 Apr-17-15 115 

700 Aug-16-13 Jul-16-15 115 

180 Jul-17-15 Jan-12-16 115 

751 Dec-19-10 Jan-7-13 -144 

130 Jan-8-13 May-17-13 -144 

750 Jun-16-12 Jul-5-14 -244 

270 Jul-17-14 Apr-12-15 -255 

750 Feb-21-13 Mar-12-15 -145 

270 Apr-13-15 Jan-7-16 -176 

725 Mar-10-14 Mar-3-16 64 

270 Mar-4-16 Nov-28-16 64 

710 May-14-15 Apr-22-17 -78 

270 Aug-16-17 May-12-18 -193 

700 Jan-16-17 Dec-16-18 -192 

270 Dec-17-18 Sep-12-19 -192 

Activity ID Activity Name 

P955 City Execute DBOM Systems Contract 

P990 Issue NTP 1 DBOM Core Systems 

P960 Prepare LONP Request for DBOM Systems 

P970 FTA Review / Issue LON P for DBOM Systems 

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 

Q11 Q1Q31Q4 Q11Q21Q31Q4 Q11 Q1Q31Q4 Q11Q21Q31Q4 Q11Q21Q31Q4 Q1Q21Q31Q4 Q11 Q1Q31Q4 Q11Q21Q31Q4 Q11Q21Q31Q4 Q1Q21Q31Q4 Q11 Q1Q31Q4 Q1Q21Q31Q4 Q1 1Q2 

I,  City Execute DBOM Systems,Contract 

A  Issue NTP 1 DBOM Core' SyStems ' 

Core (On --> Systems O&M 

Fabrication (ReMaining ehicle Deliie 

esting COmMissi nin6 (13emaini 

Vehicle/Syst -ms Training (R 

1 

Pre rev -nue Operation 

sta I/Test 4 
es ing & Pre-reve 

anufaOture/In 

Integ rat 

System 

ue Ope --reven 

MMMMMMMM 

3 

ue Operations 

tall/Test 5 

-d Testing & Pr atio s E 

System Design/Man facture/Install/ est 2 

Integrate. Testing & Pre revenue 0 er.tions 2 

Systems Man facture/Install/ est 6 

Int-gr8ted' TeStin. & Pre-r 

Actual Work Honolulu High - Capacity Transit Corridor Project Page 8 of 8 Actual Level of Effort 

t:■:1  Remaining Level of Effort Remainin... Date: May-20-10 
M=I  Critical Re... Master Program Schedule CEI Level of Effort 

Data Date: Apr-30-10 
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